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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:25 PM 
WBS  3 Description: U.S. ATLAS M&O Estimate 

 Institution : Contact 
U.S. ATLAS Maintenance and Operations (M&O) includes detector specific costs allocated to subsystems and Common  
Fund cost  related to overall experimental operations.    

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 17899 0 0 17899 10364 2639 4069 827 127.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
F
 0 0 199.938 399.878 330.606 330.606 330.606 330.606 330.606 330.606 2583.452 

aculty  B/I 0 0 2640 5280 4400 4400 4400 4400 4400 4400 34320 

P
 0 0 258.395 559.309 632.228 593.284 593.284 593.284 593.284 593.284 4416.352 

ost Doc  B/I 0 0 6160 13200 14960 14080 14080 14080 14080 14080 104720 

S
 0 0 296.257 329.637 329.637 276.229 222.004 222.004 222.004 222.004 2119.776 

r Research Scientist  B/I 0 0 3872 4312 4312 3608 2900 2900 2900 2900 27704 

B
 0 0 754.59 1288.824 1292.471 1200.119 1145.894 1145.894 1145.894 1145.894 9119.580 

/I Total 0 0 12672 22792 23672 22088 21380 21380 21380 21380 166744 

C
 0 0 61.427 0 0 0 0 0 0 0 61.427 

omputer Professional  MR 0 0 750 0 0 0 0 0 0 0 750 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 27.809 0 0 0 0 0 0 0 27.809 

en Lab  MR 0 0 640 0 0 0 0 0 0 0 640 

T
 0 0 72.716 0 0 0 0 0 0 0 72.716 

echnician  MR 0 0 1480 0 0 0 0 0 0 0 1480 

M
 0 0 184.78 0 0 0 0 0 0 0 184.780 

R Total 0 0 3160 0 0 0 0 0 0 0 3160 

C
 0 0 115.67 231.666 247.075 137.674 137.674 137.674 137.674 137.674 1282.781 

omputer Professional  R 0 0 1210 2530 2860 1760 1760 1760 1760 1760 15400 

E
 0 0 27.552 30.7 69.272 27.708 27.708 27.708 27.708 27.708 266.064 

lectrical Engineer  R 0 0 350 390 880 352 352 352 352 352 3380 

G
 0 0 99.099 0 0 0 0 0 0 0 99.099 

en Lab  R 0 0 2640 0 0 0 0 0 0 0 2640 
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M
 0 0 41.772 41.772 95.478 35.008 35.008 35.008 35.008 35.008 354.062 

echanical Engineer  R 0 0 420 420 960 352 352 352 352 352 3560 

T
 0 0 97.553 315.517 283.114 200.072 200.072 200.072 200.072 200.072 1696.544 

echnician  R 0 0 1540 6080 4900 3380 3380 3380 3380 3380 29420 

R
 0 0 381.646 619.655 694.939 400.462 400.462 400.462 400.462 400.462 3698.550 

 Total 0 0 6160 9420 9600 5844 5844 5844 5844 5844 54400 

T
 0 0 1321.016 1908.479 1987.41 1600.581 1546.356 1546.356 1546.356 1546.356 13002.910 

otal 0 0 21992 32212 33272 27932 27224 27224 27224 27224 224304 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 12.0 28.7 29.5 29.5 29.5 29.5 29.5 29.5 303.069 
Travel  B/I 0.0 0.0 67.5 192.1 202.3 199.3 202.3 202.3 202.3 202.3 2083.126 

B/I Total 0.0 0.0 79.5 220.8 231.8 228.8 231.8 231.8 231.8 231.8 2386.195 

Other  MR 0.0 0.0 21.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 32.070 
Travel  MR 0.0 0.0 33.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 48.923 

MR Total 0.0 0.0 54.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 80.993 

Other  R 0.0 0.0 57.8 77.0 184.6 179.5 178.6 177.8 222.8 177.8 1499.374 
Travel  R 0.0 0.0 55.0 117.3 116.3 76.3 76.3 76.3 76.3 76.3 929.703 

R Total 0.0 0.0 112.8 194.3 300.9 255.8 254.9 254.1 299.1 254.1 2429.077 

Total 0.0 0.0 246.3 415.1 532.7 484.6 486.7 485.9 530.9 485.9 4896.265 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 1659 2482 2695 2241 2189 2188 2257 2188 17899 
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WBS  3.4 Description: Tile Calorimeter 

 Institution : Contact 
US participation in the Scintillating Tile Hadronic Calorimeter (Tilecal) subsystem of the ATLAS detector.  US  
responsibilities include mechanical, optical, and electronic systems of one extended barrel calorimeter (approximately 1/4 of 
 the total Tile Calorimeter); purchase, testing, and assembly of 1/3 of the photomultipliers for the Tile Calorimeter, and 1/2  
of the front end and digitizing electronics; and full responsibility for the special submodules and scintillation counters  
comprising the Intermediate Tile Calorimeter, instrumenting the gaps between sections of the Tile Calorimeter and between 
 barrel and Endcap cryostats. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 17899 0 0 17899 10364 2639 4069 827 127.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 199.938 399.878 330.606 330.606 330.606 330.606 330.606 330.606 2583.452 

aculty  B/I 0 0 2640 5280 4400 4400 4400 4400 4400 4400 34320 

P
 0 0 258.395 559.309 632.228 593.284 593.284 593.284 593.284 593.284 4416.352 

ost Doc  B/I 0 0 6160 13200 14960 14080 14080 14080 14080 14080 104720 

S
 0 0 296.257 329.637 329.637 276.229 222.004 222.004 222.004 222.004 2119.776 

r Research Scientist  B/I 0 0 3872 4312 4312 3608 2900 2900 2900 2900 27704 

B
 0 0 754.59 1288.824 1292.471 1200.119 1145.894 1145.894 1145.894 1145.894 9119.580 

/I Total 0 0 12672 22792 23672 22088 21380 21380 21380 21380 166744 

C
 0 0 61.427 0 0 0 0 0 0 0 61.427 

omputer Professional  MR 0 0 750 0 0 0 0 0 0 0 750 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 27.809 0 0 0 0 0 0 0 27.809 

en Lab  MR 0 0 640 0 0 0 0 0 0 0 640 

T
 0 0 72.716 0 0 0 0 0 0 0 72.716 

echnician  MR 0 0 1480 0 0 0 0 0 0 0 1480 

M
 0 0 184.78 0 0 0 0 0 0 0 184.780 

R Total 0 0 3160 0 0 0 0 0 0 0 3160 

C
 0 0 115.67 231.666 247.075 137.674 137.674 137.674 137.674 137.674 1282.781 

omputer Professional  R 0 0 1210 2530 2860 1760 1760 1760 1760 1760 15400 

E
 0 0 27.552 30.7 69.272 27.708 27.708 27.708 27.708 27.708 266.064 

lectrical Engineer  R 0 0 350 390 880 352 352 352 352 352 3380 

G
 0 0 99.099 0 0 0 0 0 0 0 99.099 

en Lab  R 0 0 2640 0 0 0 0 0 0 0 2640 

M
 0 0 41.772 41.772 95.478 35.008 35.008 35.008 35.008 35.008 354.062 

echanical Engineer  R 0 0 420 420 960 352 352 352 352 352 3560 

T
 0 0 97.553 315.517 283.114 200.072 200.072 200.072 200.072 200.072 1696.544 

echnician  R 0 0 1540 6080 4900 3380 3380 3380 3380 3380 29420 
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R
 0 0 381.646 619.655 694.939 400.462 400.462 400.462 400.462 400.462 3698.550 

 Total 0 0 6160 9420 9600 5844 5844 5844 5844 5844 54400 

T
 0 0 1321.016 1908.479 1987.41 1600.581 1546.356 1546.356 1546.356 1546.356 13002.910 

otal 0 0 21992 32212 33272 27932 27224 27224 27224 27224 224304 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 12.0 28.7 29.5 29.5 29.5 29.5 29.5 29.5 303.069 
Travel  B/I 0.0 0.0 67.5 192.1 202.3 199.3 202.3 202.3 202.3 202.3 2083.126 

B/I Total 0.0 0.0 79.5 220.8 231.8 228.8 231.8 231.8 231.8 231.8 2386.195 

Other  MR 0.0 0.0 21.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 32.070 
Travel  MR 0.0 0.0 33.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 48.923 

MR Total 0.0 0.0 54.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 80.993 

Other  R 0.0 0.0 57.8 77.0 184.6 179.5 178.6 177.8 222.8 177.8 1499.374 
Travel  R 0.0 0.0 55.0 117.3 116.3 76.3 76.3 76.3 76.3 76.3 929.703 

R Total 0.0 0.0 112.8 194.3 300.9 255.8 254.9 254.1 299.1 254.1 2429.077 

Total 0.0 0.0 246.3 415.1 532.7 484.6 486.7 485.9 530.9 485.9 4896.265 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 1659 2482 2695 2241 2189 2188 2257 2188 17899 
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WBS  3.4.1 Description: TileCal - Specific Costs 

 Institution : Contact 
System-specific costs represent M&O costs associated with the Tile Calorimeter System and supported by the US ATLAS  
collaborators.  Including maintenance cost related to  power supplies, system maintenance,  and any overall special  
detector maintenance and telecommunication cost resulting from US participation in the support of the Tile Calorimeter. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 14467 0 0 14467 8880 2232 2632 722 103.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
F
 0 0 199.938 399.878 330.606 330.606 330.606 330.606 330.606 330.606 2583.452 

aculty  B/I 0 0 2640 5280 4400 4400 4400 4400 4400 4400 34320 

P
 0 0 258.395 447.447 408.504 369.56 369.56 369.56 369.56 369.56 2962.146 

ost Doc  B/I 0 0 6160 10560 9680 8800 8800 8800 8800 8800 70400 

S
 0 0 296.257 329.637 329.637 276.229 222.004 222.004 222.004 222.004 2119.776 

r Research Scientist  B/I 0 0 3872 4312 4312 3608 2900 2900 2900 2900 27704 

B
 0 0 754.59 1176.962 1068.747 976.395 922.17 922.17 922.17 922.17 7665.374 

/I Total 0 0 12672 20152 18392 16808 16100 16100 16100 16100 132424 

C
 0 0 53.471 0 0 0 0 0 0 0 53.471 

omputer Professional  MR 0 0 670 0 0 0 0 0 0 0 670 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 27.809 0 0 0 0 0 0 0 27.809 

en Lab  MR 0 0 640 0 0 0 0 0 0 0 640 

T
 0 0 62.86 0 0 0 0 0 0 0 62.860 

echnician  MR 0 0 1260 0 0 0 0 0 0 0 1260 

M
 0 0 166.968 0 0 0 0 0 0 0 166.968 

R Total 0 0 2860 0 0 0 0 0 0 0 2860 

C
 0 0 93.79 201.829 247.075 137.674 137.674 137.674 137.674 137.674 1231.064 

omputer Professional  R 0 0 990 2230 2860 1760 1760 1760 1760 1760 14880 

E
 0 0 27.552 30.7 69.272 27.708 27.708 27.708 27.708 27.708 266.064 

lectrical Engineer  R 0 0 350 390 880 352 352 352 352 352 3380 

G
 0 0 70.983 0 0 0 0 0 0 0 70.983 

en Lab  R 0 0 1760 0 0 0 0 0 0 0 1760 

M
 0 0 24.864 24.864 95.478 35.008 35.008 35.008 35.008 35.008 320.246 

echanical Engineer  R 0 0 250 250 960 352 352 352 352 352 3220 

T
 0 0 57.741 227.567 253.645 170.603 170.603 170.603 170.603 170.603 1391.968 

echnician  R 0 0 880 4320 4460 2940 2940 2940 2940 2940 24360 

R
 0 0 274.93 484.96 665.47 370.993 370.993 370.993 370.993 370.993 3280.325 

 Total 0 0 4230 7190 9160 5404 5404 5404 5404 5404 47600 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:27 PM 
T
 0 0 1196.488 1661.922 1734.217 1347.388 1293.163 1293.163 1293.163 1293.163 11112.667 

otal 0 0 19762 27342 27552 22212 21504 21504 21504 21504 182884 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 12.0 25.5 19.5 19.5 19.5 19.5 19.5 19.5 215.109 
Travel  B/I 0.0 0.0 67.5 170.0 144.5 144.5 144.5 144.5 144.5 144.5 1567.381 

B/I Total 0.0 0.0 79.5 195.5 164.0 164.0 164.0 164.0 164.0 164.0 1782.490 

Other  MR 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 30.540 
Travel  MR 0.0 0.0 29.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 42.803 

MR Total 0.0 0.0 49.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 73.343 

Other  R 0.0 0.0 27.0 47.0 73.0 59.0 59.0 59.0 104.0 59.0 648.930 
Travel  R 0.0 0.0 32.0 82.3 116.3 76.3 76.3 76.3 76.3 76.3 849.149 

R Total 0.0 0.0 59.0 129.3 189.3 135.3 135.3 135.3 180.3 135.3 1498.079 

Total 0.0 0.0 187.5 324.8 353.3 299.3 299.3 299.3 344.3 299.3 3353.912 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 1458 2115 2224 1763 1709 1709 1778 1709 14467 
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WBS  3.4.1.1 Description: Pre-Operations 

 Institution : Contact 
Includes all engineering, technical support, and materials purchased to ensure the system is ready for operations.  Work  
includes final integration and testing of all mechanical, electronic and auxiliary systems associated with the subsystem.   
Testing includes:  physical set-up of test areas (benches, tables, test stations), and test beam operations.   Includes the  
final documentation of all fabrication and assembly drawings, assembly and maintenance and safety documents and  

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 3091 0 0 3091 452 2157 112 371 22.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
F
 0 0 199.938 69.272 0 0 0 0 0 0 269.210 

aculty  B/I 0 0 2640 880 0 0 0 0 0 0 3520 

P
 0 0 258.395 0 38.944 0 0 0 0 0 297.339 

ost Doc  B/I 0 0 6160 0 880 0 0 0 0 0 7040 

S
 0 0 296.257 162.736 162.736 109.328 55.103 55.103 55.103 55.103 951.469 

r Research Scientist  B/I 0 0 3872 2112 2112 1408 700 700 700 700 12304 

B
 0 0 754.59 232.008 201.68 109.328 55.103 55.103 55.103 55.103 1518.018 

/I Total 0 0 12672 2992 2992 1408 700 700 700 700 22864 

C
 0 0 53.471 0 0 0 0 0 0 0 53.471 

omputer Professional  MR 0 0 670 0 0 0 0 0 0 0 670 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 27.809 0 0 0 0 0 0 0 27.809 

en Lab  MR 0 0 640 0 0 0 0 0 0 0 640 

T
 0 0 62.86 0 0 0 0 0 0 0 62.860 

echnician  MR 0 0 1260 0 0 0 0 0 0 0 1260 

M
 0 0 166.968 0 0 0 0 0 0 0 166.968 

R Total 0 0 2860 0 0 0 0 0 0 0 2860 

C
 0 0 93.79 201.829 109.401 0 0 0 0 0 405.020 

omputer Professional  R 0 0 990 2230 1100 0 0 0 0 0 4320 

E
 0 0 27.552 30.7 0 0 0 0 0 0 58.252 

lectrical Engineer  R 0 0 350 390 0 0 0 0 0 0 740 

G
 0 0 70.983 0 0 0 0 0 0 0 70.983 

en Lab  R 0 0 1760 0 0 0 0 0 0 0 1760 

M
 0 0 24.864 24.864 7.956 0 0 0 0 0 57.684 

echanical Engineer  R 0 0 250 250 80 0 0 0 0 0 580 

T
 0 0 57.741 227.567 46.041 0 0 0 0 0 331.349 

echnician  R 0 0 880 4320 880 0 0 0 0 0 6080 
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R
 0 0 274.93 484.96 163.398 0 0 0 0 0 923.288 

 Total 0 0 4230 7190 2060 0 0 0 0 0 13480 

T
 0 0 1196.488 716.968 365.078 109.328 55.103 55.103 55.103 55.103 2608.274 

otal 0 0 19762 10182 5052 1408 700 700 700 700 39204 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 12.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.326 
Travel  B/I 0.0 0.0 67.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 95.801 

B/I Total 0.0 0.0 79.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 112.127 

Other  MR 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 30.540 
Travel  MR 0.0 0.0 29.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 42.803 

MR Total 0.0 0.0 49.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 73.343 

Other  R 0.0 0.0 27.0 41.0 14.0 0.0 0.0 0.0 0.0 0.0 107.706 
Travel  R 0.0 0.0 32.0 78.0 28.0 0.0 0.0 0.0 0.0 0.0 189.926 

R Total 0.0 0.0 59.0 119.0 42.0 0.0 0.0 0.0 0.0 0.0 297.632 

Total 0.0 0.0 187.5 119.0 42.0 0.0 0.0 0.0 0.0 0.0 483.102 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 1458 882 421 109 55 55 55 55 3091 
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WBS  3.4.1.1.1 Description: Mechanical Support 

 Institution : Contact 
See individual tasks below for descriptions. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 295 0 0 295 0 221 0 74 1.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
G
 0 0 9.656 0 0 0 0 0 0 0 9.656 

en Lab  R 0 0 340 0 0 0 0 0 0 0 340 

M
 0 0 24.864 24.864 7.956 0 0 0 0 0 57.684 

echanical Engineer  R 0 0 250 250 80 0 0 0 0 0 580 

T
 0 0 50.902 73.673 29.469 0 0 0 0 0 154.044 

echnician  R 0 0 760 1100 440 0 0 0 0 0 2300 

R
 0 0 85.422 98.537 37.425 0 0 0 0 0 221.384 

 Total 0 0 1350 1350 520 0 0 0 0 0 3220 

T
 0 0 85.422 98.537 37.425 0 0 0 0 0 221.384 

otal 0 0 1350 1350 520 0 0 0 0 0 3220 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 13.0 13.0 3.0 0.0 0.0 0.0 0.0 0.0 32.538 
Travel  R 0.0 0.0 10.0 16.0 6.0 0.0 0.0 0.0 0.0 0.0 41.245 

R Total 0.0 0.0 23.0 29.0 9.0 0.0 0.0 0.0 0.0 0.0 73.783 

Total 0.0 0.0 23.0 29.0 9.0 0.0 0.0 0.0 0.0 0.0 73.783 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 113 134 49 0 0 0 0 0 295 
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WBS  3.4.1.1.1.1 Description: Module Validation 

 Institution : Contact 
Mechanical dimensions will be systematically measured for all modules in advance of their use in pre-assembly.  In some  
cases,  
we expect that corrections will be needed, generally involving the edges and surfaces that will bear on adjoining modules.   
The  
integrity of all surfaces and holes used for handling and installation will be inspected and corrected if needed. At the same  
time,  
some retrofitting that has become necessary because of unexpected dimensions of neighboring systems will be performed.  
It is  
planned to use a team of two technicians for this in FY 2003 and 2004.  This task will continue in a checking and cleanup  
mode during the later stages of installation of the calorimeter (FY 2005 and 2006). 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 67 0 0 67 0 45 0 22 0.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 7.956 7.956 0 0 0 0 0 0 15.912 

echanical Engineer  R 0 0 80 80 0 0 0 0 0 0 160 

T
 0 0 14.735 14.735 0 0 0 0 0 0 29.470 

echnician  R 0 0 220 220 0 0 0 0 0 0 440 

R
 0 0 22.691 22.691 0 0 0 0 0 0 45.382 

 Total 0 0 300 300 0 0 0 0 0 0 600 

T
 0 0 22.691 22.691 0 0 0 0 0 0 45.382 

otal 0 0 300 300 0 0 0 0 0 0 600 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 5.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 11.220 
Travel  R 0.0 0.0 4.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 10.311 

R Total 0.0 0.0 9.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 21.531 

Total 0.0 0.0 9.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 21.531 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 33 33 0 0 0 0 0 0 67 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:30 PM 
WBS  3.4.1.1.1.1.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 67 0 0 67 0 45 0 22 0.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 7.956 7.956 0 0 0 0 0 0 15.912 

echanical Engineer  R 0 0 80 80 0 0 0 0 0 0 160 

T
 0 0 14.735 14.735 0 0 0 0 0 0 29.470 

echnician  R 0 0 220 220 0 0 0 0 0 0 440 

R
 0 0 22.691 22.691 0 0 0 0 0 0 45.382 

 Total 0 0 300 300 0 0 0 0 0 0 600 

T
 0 0 22.691 22.691 0 0 0 0 0 0 45.382 

otal 0 0 300 300 0 0 0 0 0 0 600 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 5.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 11.220 
Travel  R 0.0 0.0 4.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 10.311 

R Total 0.0 0.0 9.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 21.531 

Total 0.0 0.0 9.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 21.531 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 33 33 0 0 0 0 0 0 67 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:30 PM 
WBS  3.4.1.1.1.1.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:30 PM 
WBS  3.4.1.1.1.1.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:31 PM 
WBS  3.4.1.1.1.1.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:31 PM 
WBS  3.4.1.1.1.1.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:32 PM 
WBS  3.4.1.1.1.4 Description: Integration 

 Institution : Contact 
This task covers the mechanical interface with other ATLAS systems.  Assistance from the Tile group will be needed when  
LAr  
and Muon systems are installed.  Interaction will also be needed when the endcap movement system is installed and  
commissioned.  In FY 2004 and 2005, installation of the Tile Calorimeter will be interleaved with installation of the LAr  
calorimeter and cryostats.  In later 2005. 2006, and 2007 before turnon, the interaction will be with muon and other  
systems.  The U.S. will supply the main effort for interaction with the endcap movement system and a fraction of that  
required for working with other systems.  The total team estimated for these tasks is 3 FTE technicians during the  
approximately half of each year when this work will proceed. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 228 0 0 228 0 176 0 52 1.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
G
 0 0 9.656 0 0 0 0 0 0 0 9.656 

en Lab  R 0 0 340 0 0 0 0 0 0 0 340 

M
 0 0 16.908 16.908 7.956 0 0 0 0 0 41.772 

echanical Engineer  R 0 0 170 170 80 0 0 0 0 0 420 

T
 0 0 36.167 58.938 29.469 0 0 0 0 0 124.574 

echnician  R 0 0 540 880 440 0 0 0 0 0 1860 

R
 0 0 62.731 75.846 37.425 0 0 0 0 0 176.002 

 Total 0 0 1050 1050 520 0 0 0 0 0 2620 

T
 0 0 62.731 75.846 37.425 0 0 0 0 0 176.002 

otal 0 0 1050 1050 520 0 0 0 0 0 2620 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 8.0 8.0 3.0 0.0 0.0 0.0 0.0 0.0 21.318 
Travel  R 0.0 0.0 6.0 12.0 6.0 0.0 0.0 0.0 0.0 0.0 30.934 

R Total 0.0 0.0 14.0 20.0 9.0 0.0 0.0 0.0 0.0 0.0 52.252 

Total 0.0 0.0 14.0 20.0 9.0 0.0 0.0 0.0 0.0 0.0 52.252 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 79 100 49 0 0 0 0 0 228 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:32 PM 
WBS  3.4.1.1.1.4.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 228 0 0 228 0 176 0 52 1.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
G
 0 0 9.656 0 0 0 0 0 0 0 9.656 

en Lab  R 0 0 340 0 0 0 0 0 0 0 340 

M
 0 0 16.908 16.908 7.956 0 0 0 0 0 41.772 

echanical Engineer  R 0 0 170 170 80 0 0 0 0 0 420 

T
 0 0 36.167 58.938 29.469 0 0 0 0 0 124.574 

echnician  R 0 0 540 880 440 0 0 0 0 0 1860 

R
 0 0 62.731 75.846 37.425 0 0 0 0 0 176.002 

 Total 0 0 1050 1050 520 0 0 0 0 0 2620 

T
 0 0 62.731 75.846 37.425 0 0 0 0 0 176.002 

otal 0 0 1050 1050 520 0 0 0 0 0 2620 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 8.0 8.0 3.0 0.0 0.0 0.0 0.0 0.0 21.318 
Travel  R 0.0 0.0 6.0 12.0 6.0 0.0 0.0 0.0 0.0 0.0 30.934 

R Total 0.0 0.0 14.0 20.0 9.0 0.0 0.0 0.0 0.0 0.0 52.252 

Total 0.0 0.0 14.0 20.0 9.0 0.0 0.0 0.0 0.0 0.0 52.252 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 79 100 49 0 0 0 0 0 228 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:33 PM 
WBS  3.4.1.1.1.4.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:33 PM 
WBS  3.4.1.1.1.4.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:33 PM 
WBS  3.4.1.1.1.4.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

 Page 20 of 136 



U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:34 PM 
WBS  3.4.1.1.1.4.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:34 PM 
WBS  3.4.1.1.2 Description: Electrical Support 

 Institution : Contact 
Electrical aspects of pre-operations and commissioning.  This task includes work on PMTs and on front-end and other  
electronics 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 864 0 0 864 0 620 0 244 6.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
C
 0 0 17.667 0 0 0 0 0 0 0 17.667 

omputer Professional  MR 0 0 310 0 0 0 0 0 0 0 310 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 27.809 0 0 0 0 0 0 0 27.809 

en Lab  MR 0 0 640 0 0 0 0 0 0 0 640 

T
 0 0 62.86 0 0 0 0 0 0 0 62.860 

echnician  MR 0 0 1260 0 0 0 0 0 0 0 1260 

M
 0 0 131.164 0 0 0 0 0 0 0 131.164 

R Total 0 0 2500 0 0 0 0 0 0 0 2500 

C
 0 0 55.997 114.308 21.88 0 0 0 0 0 192.185 

omputer Professional  R 0 0 610 1350 220 0 0 0 0 0 2180 

E
 0 0 27.552 30.7 0 0 0 0 0 0 58.252 

lectrical Engineer  R 0 0 350 390 0 0 0 0 0 0 740 

G
 0 0 61.327 0 0 0 0 0 0 0 61.327 

en Lab  R 0 0 1420 0 0 0 0 0 0 0 1420 

T
 0 0 6.839 153.894 16.572 0 0 0 0 0 177.305 

echnician  R 0 0 120 3220 440 0 0 0 0 0 3780 

R
 0 0 151.715 298.902 38.452 0 0 0 0 0 489.069 

 Total 0 0 2500 4960 660 0 0 0 0 0 8120 

T
 0 0 282.879 298.902 38.452 0 0 0 0 0 620.233 

otal 0 0 5000 4960 660 0 0 0 0 0 10620 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 30.540 
Travel  MR 0.0 0.0 23.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 35.070 

MR Total 0.0 0.0 43.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.610 

Other  R 0.0 0.0 12.0 26.0 9.0 0.0 0.0 0.0 0.0 0.0 68.436 
Travel  R 0.0 0.0 16.0 50.0 10.0 0.0 0.0 0.0 0.0 0.0 110.014 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:35 PM 

R Total 0.0 0.0 28.0 76.0 19.0 0.0 0.0 0.0 0.0 0.0 178.450 

Total 0.0 0.0 71.0 76.0 19.0 0.0 0.0 0.0 0.0 0.0 244.060 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 387 411 66 0 0 0 0 0 864 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:35 PM 
WBS  3.4.1.1.2.3 Description: Validation, Repairs, and Checkout 

 Institution : Contact 
Final testing and checkout of readout elements, including PMTs and front-ends.  Devices will be already installed in  
readout  
drawers and will be given final testing before installation in modules.  As modules and readout drawers go through the  
manipulations for preassembly and then assembly in the underground area, elements of the readout system will be  
repeatedly  
tested and repaired as needed.  U.S. groups will take full responsibility for front end electronics, which were built in the  
U.S., and 
 comprise approximately half of the Tile readout electronics.  U.S. groups will contribute 1/3 of the effort for PMTs,  
corresponding  
to the fraction of PMTs bought and tested by the U.S.  Effort needed for these tasks is estimated to be 1 FTE of technician  
total for the PMT work and 1.5 FTE technician total for electronics work.  PMTs and electronics will be thoroughly checked  
in FY 2003 and 2004 during the preassembly process, and then rechecked and repaired if needed after each section of  
calorimeter has been installed in ATLAS in FY 2005 and 2006.  A small amount of work from a computer programmer (a  
few months) will be needed to program the interfaces with the TDAQ system and provide displays of the resulting data. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 292 0 0 292 0 196 0 96 2.2 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
C
 0 0 5.129 0 0 0 0 0 0 0 5.129 

omputer Professional  MR 0 0 90 0 0 0 0 0 0 0 90 

T
 0 0 44.622 0 0 0 0 0 0 0 44.622 

echnician  MR 0 0 940 0 0 0 0 0 0 0 940 

M
 0 0 49.751 0 0 0 0 0 0 0 49.751 

R Total 0 0 1030 0 0 0 0 0 0 0 1030 

C
 0 0 4.559 9.689 0 0 0 0 0 0 14.248 

omputer Professional  R 0 0 80 170 0 0 0 0 0 0 250 

E
 0 0 15.744 13.382 0 0 0 0 0 0 29.126 

lectrical Engineer  R 0 0 200 170 0 0 0 0 0 0 370 

G
 0 0 32.155 0 0 0 0 0 0 0 32.155 

en Lab  R 0 0 740 0 0 0 0 0 0 0 740 

T
 0 0 0 70.599 0 0 0 0 0 0 70.599 

echnician  R 0 0 0 1460 0 0 0 0 0 0 1460 

R
 0 0 52.458 93.67 0 0 0 0 0 0 146.128 

 Total 0 0 1020 1800 0 0 0 0 0 0 2820 

T
 0 0 102.209 93.67 0 0 0 0 0 0 195.879 

otal 0 0 2050 1800 0 0 0 0 0 0 3850 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 15.240 
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Travel  MR 0.0 0.0 15.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 22.830 

MR Total 0.0 0.0 25.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 38.070 

Other  R 0.0 0.0 3.0 11.0 0.0 0.0 0.0 0.0 0.0 0.0 21.360 
Travel  R 0.0 0.0 4.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 36.600 

R Total 0.0 0.0 7.0 31.0 0.0 0.0 0.0 0.0 0.0 0.0 57.960 

Total 0.0 0.0 32.0 31.0 0.0 0.0 0.0 0.0 0.0 0.0 96.030 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 151 141 0 0 0 0 0 0 292 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:36 PM 
WBS  3.4.1.1.2.3.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.1.2.3.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 181 0 0 181 0 130 0 50 1.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 5.129 0 0 0 0 0 0 0 5.129 

omputer Professional  MR 0 0 90 0 0 0 0 0 0 0 90 

T
 0 0 25.077 0 0 0 0 0 0 0 25.077 

echnician  MR 0 0 440 0 0 0 0 0 0 0 440 

M
 0 0 30.206 0 0 0 0 0 0 0 30.206 

R Total 0 0 530 0 0 0 0 0 0 0 530 

C
 0 0 4.559 9.689 0 0 0 0 0 0 14.248 

omputer Professional  R 0 0 80 170 0 0 0 0 0 0 250 

E
 0 0 15.744 13.382 0 0 0 0 0 0 29.126 

lectrical Engineer  R 0 0 200 170 0 0 0 0 0 0 370 

G
 0 0 19.119 0 0 0 0 0 0 0 19.119 

en Lab  R 0 0 440 0 0 0 0 0 0 0 440 

T
 0 0 0 37.615 0 0 0 0 0 0 37.615 

echnician  R 0 0 0 660 0 0 0 0 0 0 660 

R
 0 0 39.422 60.686 0 0 0 0 0 0 100.108 

 Total 0 0 720 1000 0 0 0 0 0 0 1720 

T
 0 0 69.628 60.686 0 0 0 0 0 0 130.314 

otal 0 0 1250 1000 0 0 0 0 0 0 2250 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.590 
Travel  MR 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.240 

MR Total 0.0 0.0 11.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.830 

Other  R 0.0 0.0 3.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 12.240 
Travel  R 0.0 0.0 4.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 21.420 

R Total 0.0 0.0 7.0 15.0 0.0 0.0 0.0 0.0 0.0 0.0 33.660 

Total 0.0 0.0 18.0 15.0 0.0 0.0 0.0 0.0 0.0 0.0 50.490 

 Page 27 of 136 



U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:37 PM 
 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 97 84 0 0 0 0 0 0 181 
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WBS  3.4.1.1.2.3.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 81 0 0 81 0 53 0 28 0.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
T
 0 0 13.44 0 0 0 0 0 0 0 13.440 

echnician  MR 0 0 300 0 0 0 0 0 0 0 300 

M
 0 0 13.44 0 0 0 0 0 0 0 13.440 

R Total 0 0 300 0 0 0 0 0 0 0 300 

G
 0 0 13.036 0 0 0 0 0 0 0 13.036 

en Lab  R 0 0 300 0 0 0 0 0 0 0 300 

T
 0 0 0 26.879 0 0 0 0 0 0 26.879 

echnician  R 0 0 0 600 0 0 0 0 0 0 600 

R
 0 0 13.036 26.879 0 0 0 0 0 0 39.915 

 Total 0 0 300 600 0 0 0 0 0 0 900 

T
 0 0 26.476 26.879 0 0 0 0 0 0 53.355 

otal 0 0 600 600 0 0 0 0 0 0 1200 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.650 
Travel  MR 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.590 

MR Total 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.240 

Other  R 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 
Travel  R 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 9.180 

R Total 0.0 0.0 0.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 15.300 

Total 0.0 0.0 8.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 27.540 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 39 42 0 0 0 0 0 0 81 
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WBS  3.4.1.1.2.3.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.1.2.3.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 30 0 0 30 0 12 0 18 0.2 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
T
 0 0 6.105 0 0 0 0 0 0 0 6.105 

echnician  MR 0 0 200 0 0 0 0 0 0 0 200 

M
 0 0 6.105 0 0 0 0 0 0 0 6.105 

R Total 0 0 200 0 0 0 0 0 0 0 200 

T
 0 0 0 6.105 0 0 0 0 0 0 6.105 

echnician  R 0 0 0 200 0 0 0 0 0 0 200 

R
 0 0 0 6.105 0 0 0 0 0 0 6.105 

 Total 0 0 0 200 0 0 0 0 0 0 200 

T
 0 0 6.105 6.105 0 0 0 0 0 0 12.210 

otal 0 0 200 200 0 0 0 0 0 0 400 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.000 
Travel  MR 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.000 

MR Total 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 9.000 

Other  R 0.0 0.0 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 3.000 
Travel  R 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 6.000 

R Total 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 9.000 

Total 0.0 0.0 6.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 18.000 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 15 15 0 0 0 0 0 0 30 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:39 PM 
WBS  3.4.1.1.2.4 Description: Integration 

 Institution : Contact 
Commissioning of the Tilecal readout system with other ATLAS systems, primarily Trigger and Data Acquisition.  As the  
TDAQ  
systems mature and are installed, Tile personnel will work with them to ensure proper operation of the readout.  Similar  
interaction will be needed with the DCS systems.  U.S. groups will do approximately half of this task, corresponding to the  
portion 
of the readout electronics.  The bulk of this work will be done after at least some sections of the Tile Calorimeter are  
installed and as updates of the TDAQ system become available, so it will start seriously in the latter part of 2004 and  
proceed at full strength in 2005 and 2006.  In the latter years, the total Tile cal effort is estimated at 1 FTE Technician,  
complemented by smaller amounts of work from electrical engineer and computer programmer. 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 233 0 0 233 0 178 0 55 1.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
C
 0 0 12.538 0 0 0 0 0 0 0 12.538 

omputer Professional  MR 0 0 220 0 0 0 0 0 0 0 220 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 8.69 0 0 0 0 0 0 0 8.690 

en Lab  MR 0 0 200 0 0 0 0 0 0 0 200 

T
 0 0 18.238 0 0 0 0 0 0 0 18.238 

echnician  MR 0 0 320 0 0 0 0 0 0 0 320 

M
 0 0 62.294 0 0 0 0 0 0 0 62.294 

R Total 0 0 1030 0 0 0 0 0 0 0 1030 

C
 0 0 1.71 17.098 0 0 0 0 0 0 18.808 

omputer Professional  R 0 0 30 300 0 0 0 0 0 0 330 

E
 0 0 11.808 17.318 0 0 0 0 0 0 29.126 

lectrical Engineer  R 0 0 150 220 0 0 0 0 0 0 370 

G
 0 0 10.428 0 0 0 0 0 0 0 10.428 

en Lab  R 0 0 240 0 0 0 0 0 0 0 240 

T
 0 0 6.839 50.153 0 0 0 0 0 0 56.992 

echnician  R 0 0 120 880 0 0 0 0 0 0 1000 

R
 0 0 30.785 84.569 0 0 0 0 0 0 115.354 

 Total 0 0 540 1400 0 0 0 0 0 0 1940 

T
 0 0 93.079 84.569 0 0 0 0 0 0 177.648 

otal 0 0 1570 1400 0 0 0 0 0 0 2970 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
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Other  MR 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 9.180 
Travel  MR 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.240 

MR Total 0.0 0.0 14.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 21.420 

Other  R 0.0 0.0 2.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 9.180 
Travel  R 0.0 0.0 4.0 12.0 0.0 0.0 0.0 0.0 0.0 0.0 24.480 

R Total 0.0 0.0 6.0 16.0 0.0 0.0 0.0 0.0 0.0 0.0 33.660 

Total 0.0 0.0 20.0 16.0 0.0 0.0 0.0 0.0 0.0 0.0 55.080 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 124 109 0 0 0 0 0 0 233 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:39 PM 
WBS  3.4.1.1.2.4.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.1.2.4.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 233 0 0 233 0 178 0 55 1.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 12.538 0 0 0 0 0 0 0 12.538 

omputer Professional  MR 0 0 220 0 0 0 0 0 0 0 220 

E
 0 0 22.828 0 0 0 0 0 0 0 22.828 

lectrical Engineer  MR 0 0 290 0 0 0 0 0 0 0 290 

G
 0 0 8.69 0 0 0 0 0 0 0 8.690 

en Lab  MR 0 0 200 0 0 0 0 0 0 0 200 

T
 0 0 18.238 0 0 0 0 0 0 0 18.238 

echnician  MR 0 0 320 0 0 0 0 0 0 0 320 

M
 0 0 62.294 0 0 0 0 0 0 0 62.294 

R Total 0 0 1030 0 0 0 0 0 0 0 1030 

C
 0 0 1.71 17.098 0 0 0 0 0 0 18.808 

omputer Professional  R 0 0 30 300 0 0 0 0 0 0 330 

E
 0 0 11.808 17.318 0 0 0 0 0 0 29.126 

lectrical Engineer  R 0 0 150 220 0 0 0 0 0 0 370 

G
 0 0 10.428 0 0 0 0 0 0 0 10.428 

en Lab  R 0 0 240 0 0 0 0 0 0 0 240 

T
 0 0 6.839 50.153 0 0 0 0 0 0 56.992 

echnician  R 0 0 120 880 0 0 0 0 0 0 1000 

R
 0 0 30.785 84.569 0 0 0 0 0 0 115.354 

 Total 0 0 540 1400 0 0 0 0 0 0 1940 

T
 0 0 93.079 84.569 0 0 0 0 0 0 177.648 

otal 0 0 1570 1400 0 0 0 0 0 0 2970 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 9.180 
Travel  MR 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.240 

MR Total 0.0 0.0 14.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 21.420 

Other  R 0.0 0.0 2.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 9.180 
Travel  R 0.0 0.0 4.0 12.0 0.0 0.0 0.0 0.0 0.0 0.0 24.480 

R Total 0.0 0.0 6.0 16.0 0.0 0.0 0.0 0.0 0.0 0.0 33.660 

 Page 36 of 136 



U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:41 PM 
Total 0.0 0.0 20.0 16.0 0.0 0.0 0.0 0.0 0.0 0.0 55.080 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 124 109 0 0 0 0 0 0 233 
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WBS  3.4.1.1.2.4.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.1.2.4.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.1.2.4.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.1.2.5 Description: Pre-operational testing and checkout 

 Institution : Contact 
Once a set of modules are installed, they will be operated with prototype and then final readout systems.  Their operation  
will be  
tested both with the Tile calibration systems and with cosmic rays.  This task covers the cosmic ray testing.  Use of the  
calibration systems is covered in 3.4.2.  The tile group will have two technicians operating the data taking.  Examination of  
the  
data will be done by physics personnel, with assistance from a computer programmer to provide the interfaces and  

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 340 0 0 340 0 247 0 93 2.2 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
G
 0 0 19.119 0 0 0 0 0 0 0 19.119 

en Lab  MR 0 0 440 0 0 0 0 0 0 0 440 

M
 0 0 19.119 0 0 0 0 0 0 0 19.119 

R Total 0 0 440 0 0 0 0 0 0 0 440 

C
 0 0 49.728 87.521 21.88 0 0 0 0 0 159.129 

omputer Professional  R 0 0 500 880 220 0 0 0 0 0 1600 

G
 0 0 18.744 0 0 0 0 0 0 0 18.744 

en Lab  R 0 0 440 0 0 0 0 0 0 0 440 

T
 0 0 0 33.142 16.572 0 0 0 0 0 49.714 

echnician  R 0 0 0 880 440 0 0 0 0 0 1320 

R
 0 0 68.472 120.663 38.452 0 0 0 0 0 227.587 

 Total 0 0 940 1760 660 0 0 0 0 0 3360 

T
 0 0 87.591 120.663 38.452 0 0 0 0 0 246.706 

otal 0 0 1380 1760 660 0 0 0 0 0 3800 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

MR Total 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

Other  R 0.0 0.0 7.0 11.0 9.0 0.0 0.0 0.0 0.0 0.0 37.896 
Travel  R 0.0 0.0 8.0 18.0 10.0 0.0 0.0 0.0 0.0 0.0 48.934 

R Total 0.0 0.0 15.0 29.0 19.0 0.0 0.0 0.0 0.0 0.0 86.830 

Total 0.0 0.0 19.0 29.0 19.0 0.0 0.0 0.0 0.0 0.0 92.950 
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PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 113 161 66 0 0 0 0 0 340 
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WBS  3.4.1.1.2.5.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 199 0 0 199 0 159 0 40 0.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 49.728 87.521 21.88 0 0 0 0 0 159.129 

omputer Professional  R 0 0 500 880 220 0 0 0 0 0 1600 

R
 0 0 49.728 87.521 21.88 0 0 0 0 0 159.129 

 Total 0 0 500 880 220 0 0 0 0 0 1600 

T
 0 0 49.728 87.521 21.88 0 0 0 0 0 159.129 

otal 0 0 500 880 220 0 0 0 0 0 1600 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 5.0 2.0 1.0 0.0 0.0 0.0 0.0 0.0 8.976 
Travel  R 0.0 0.0 8.0 12.0 4.0 0.0 0.0 0.0 0.0 0.0 30.934 

R Total 0.0 0.0 13.0 14.0 5.0 0.0 0.0 0.0 0.0 0.0 39.910 

Total 0.0 0.0 13.0 14.0 5.0 0.0 0.0 0.0 0.0 0.0 39.910 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 66 105 28 0 0 0 0 0 199 
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WBS  3.4.1.1.2.5.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:44 PM 
WBS  3.4.1.1.2.5.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 76 0 0 76 0 49 0 28 0.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
G
 0 0 19.119 0 0 0 0 0 0 0 19.119 

en Lab  MR 0 0 440 0 0 0 0 0 0 0 440 

M
 0 0 19.119 0 0 0 0 0 0 0 19.119 

R Total 0 0 440 0 0 0 0 0 0 0 440 

T
 0 0 0 19.711 9.856 0 0 0 0 0 29.567 

echnician  R 0 0 0 440 220 0 0 0 0 0 660 

R
 0 0 0 19.711 9.856 0 0 0 0 0 29.567 

 Total 0 0 0 440 220 0 0 0 0 0 660 

T
 0 0 19.119 19.711 9.856 0 0 0 0 0 48.686 

otal 0 0 440 440 220 0 0 0 0 0 1100 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

MR Total 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

Other  R 0.0 0.0 0.0 7.0 7.0 0.0 0.0 0.0 0.0 0.0 21.420 

R Total 0.0 0.0 0.0 7.0 7.0 0.0 0.0 0.0 0.0 0.0 21.420 

Total 0.0 0.0 4.0 7.0 7.0 0.0 0.0 0.0 0.0 0.0 27.540 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 25 30 21 0 0 0 0 0 76 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:44 PM 
WBS  3.4.1.1.2.5.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:45 PM 
WBS  3.4.1.1.2.5.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 64 0 0 64 0 39 0 26 0.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
G
 0 0 18.744 0 0 0 0 0 0 0 18.744 

en Lab  R 0 0 440 0 0 0 0 0 0 0 440 

T
 0 0 0 13.431 6.716 0 0 0 0 0 20.147 

echnician  R 0 0 0 440 220 0 0 0 0 0 660 

R
 0 0 18.744 13.431 6.716 0 0 0 0 0 38.891 

 Total 0 0 440 440 220 0 0 0 0 0 1100 

T
 0 0 18.744 13.431 6.716 0 0 0 0 0 38.891 

otal 0 0 440 440 220 0 0 0 0 0 1100 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 2.0 2.0 1.0 0.0 0.0 0.0 0.0 0.0 7.500 
Travel  R 0.0 0.0 0.0 6.0 6.0 0.0 0.0 0.0 0.0 0.0 18.000 

R Total 0.0 0.0 2.0 8.0 7.0 0.0 0.0 0.0 0.0 0.0 25.500 

Total 0.0 0.0 2.0 8.0 7.0 0.0 0.0 0.0 0.0 0.0 25.500 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 22 25 17 0 0 0 0 0 64 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:45 PM 
WBS  3.4.1.1.3 Description: Software Support 

 Institution : Contact 
Development and integration of software systems for control, testing, and monitoring of the Tilecal system.  This task is not 
 well estimated, but we use a number of 2 FTEs, of which the U.S. will contribute 25%. 

                                      Estimated at 2 FTE over two fiscal years, split evenly between ANL and U. Chicago. Final 
estimateDetails of Estimate:   
 may be apportioned differently. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 302 0 0 302 0 249 0 53 1.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 35.804 0 0 0 0 0 0 0 35.804 

omputer Professional  MR 0 0 360 0 0 0 0 0 0 0 360 

M
 0 0 35.804 0 0 0 0 0 0 0 35.804 

R Total 0 0 360 0 0 0 0 0 0 0 360 

C
 0 0 37.793 87.521 87.521 0 0 0 0 0 212.835 

omputer Professional  R 0 0 380 880 880 0 0 0 0 0 2140 

R
 0 0 37.793 87.521 87.521 0 0 0 0 0 212.835 

 Total 0 0 380 880 880 0 0 0 0 0 2140 

T
 0 0 73.597 87.521 87.521 0 0 0 0 0 248.639 

otal 0 0 740 880 880 0 0 0 0 0 2500 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.733 

MR Total 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.733 

Other  R 0.0 0.0 2.0 2.0 2.0 0.0 0.0 0.0 0.0 0.0 6.732 
Travel  R 0.0 0.0 6.0 12.0 12.0 0.0 0.0 0.0 0.0 0.0 38.667 

R Total 0.0 0.0 8.0 14.0 14.0 0.0 0.0 0.0 0.0 0.0 45.399 

Total 0.0 0.0 14.0 14.0 14.0 0.0 0.0 0.0 0.0 0.0 53.132 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 91 105 105 0 0 0 0 0 302 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:46 PM 
WBS  3.4.1.1.3.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 302 0 0 302 0 249 0 53 1.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 35.804 0 0 0 0 0 0 0 35.804 

omputer Professional  MR 0 0 360 0 0 0 0 0 0 0 360 

M
 0 0 35.804 0 0 0 0 0 0 0 35.804 

R Total 0 0 360 0 0 0 0 0 0 0 360 

C
 0 0 37.793 87.521 87.521 0 0 0 0 0 212.835 

omputer Professional  R 0 0 380 880 880 0 0 0 0 0 2140 

R
 0 0 37.793 87.521 87.521 0 0 0 0 0 212.835 

 Total 0 0 380 880 880 0 0 0 0 0 2140 

T
 0 0 73.597 87.521 87.521 0 0 0 0 0 248.639 

otal 0 0 740 880 880 0 0 0 0 0 2500 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Travel  MR 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.733 

MR Total 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.733 

Other  R 0.0 0.0 2.0 2.0 2.0 0.0 0.0 0.0 0.0 0.0 6.732 
Travel  R 0.0 0.0 6.0 12.0 12.0 0.0 0.0 0.0 0.0 0.0 38.667 

R Total 0.0 0.0 8.0 14.0 14.0 0.0 0.0 0.0 0.0 0.0 45.399 

Total 0.0 0.0 14.0 14.0 14.0 0.0 0.0 0.0 0.0 0.0 53.132 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 91 105 105 0 0 0 0 0 302 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:46 PM 
WBS  3.4.1.1.3.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:47 PM 
WBS  3.4.1.1.3.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:47 PM 
WBS  3.4.1.1.3.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:48 PM 
WBS  3.4.1.1.3.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:48 PM 
WBS  3.4.1.1.4 Description: Physicist Support 

 Institution : Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1630 0 0 1630 452 1067 112 0 13.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
F
 0 0 199.938 69.272 0 0 0 0 0 0 269.210 

aculty  B/I 0 0 2640 880 0 0 0 0 0 0 3520 

P
 0 0 258.395 0 38.944 0 0 0 0 0 297.339 

ost Doc  B/I 0 0 6160 0 880 0 0 0 0 0 7040 

S
 0 0 296.257 162.736 162.736 109.328 55.103 55.103 55.103 55.103 951.469 

r Research Scientist  B/I 0 0 3872 2112 2112 1408 700 700 700 700 12304 

B
 0 0 754.59 232.008 201.68 109.328 55.103 55.103 55.103 55.103 1518.018 

/I Total 0 0 12672 2992 2992 1408 700 700 700 700 22864 

T
 0 0 754.59 232.008 201.68 109.328 55.103 55.103 55.103 55.103 1518.018 

otal 0 0 12672 2992 2992 1408 700 700 700 700 22864 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 12.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.326 
Travel  B/I 0.0 0.0 67.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 95.801 

B/I Total 0.0 0.0 79.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 112.127 

Total 0.0 0.0 79.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 112.127 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 867 232 202 109 55 55 55 55 1630 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:48 PM 
WBS  3.4.1.1.4.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 596 0 0 596 106 465 25 0 4.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 77.888 0 38.944 0 0 0 0 0 116.832 

ost Doc  B/I 0 0 1760 0 880 0 0 0 0 0 2640 

S
 0 0 226.985 93.464 93.464 40.056 0 0 0 0 453.969 

r Research Scientist  B/I 0 0 2992 1232 1232 528 0 0 0 0 5984 

B
 0 0 304.873 93.464 132.408 40.056 0 0 0 0 570.801 

/I Total 0 0 4752 1232 2112 528 0 0 0 0 8624 

T
 0 0 304.873 93.464 132.408 40.056 0 0 0 0 570.801 

otal 0 0 4752 1232 2112 528 0 0 0 0 8624 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.366 
Travel  B/I 0.0 0.0 17.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 21.911 

B/I Total 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 25.277 

Total 0.0 0.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 25.277 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 330 93 132 40 0 0 0 0 596 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:49 PM 
WBS  3.4.1.1.4.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 784 0 0 784 139 601 44 0 5.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 103.908 69.272 0 0 0 0 0 0 173.180 

aculty  B/I 0 0 1320 880 0 0 0 0 0 0 2200 

P
 0 0 69.34 0 0 0 0 0 0 0 69.340 

ost Doc  B/I 0 0 1760 0 0 0 0 0 0 0 1760 

S
 0 0 69.272 69.272 69.272 69.272 55.103 55.103 55.103 55.103 497.500 

r Research Scientist  B/I 0 0 880 880 880 880 700 700 700 700 6320 

B
 0 0 242.52 138.544 69.272 69.272 55.103 55.103 55.103 55.103 740.020 

/I Total 0 0 3960 1760 880 880 700 700 700 700 10280 

T
 0 0 242.52 138.544 69.272 69.272 55.103 55.103 55.103 55.103 740.020 

otal 0 0 3960 1760 880 880 700 700 700 700 10280 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.590 
Travel  B/I 0.0 0.0 25.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 39.015 

B/I Total 0.0 0.0 28.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 43.605 

Total 0.0 0.0 28.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 43.605 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 286 139 69 69 55 55 55 55 784 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:50 PM 
WBS  3.4.1.1.4.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 97 0 0 97 73 0 24 0 0.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 31.593 0 0 0 0 0 0 0 31.593 

aculty  B/I 0 0 440 0 0 0 0 0 0 0 440 

P
 0 0 41.86 0 0 0 0 0 0 0 41.860 

ost Doc  B/I 0 0 880 0 0 0 0 0 0 0 880 

B
 0 0 73.453 0 0 0 0 0 0 0 73.453 

/I Total 0 0 1320 0 0 0 0 0 0 0 1320 

T
 0 0 73.453 0 0 0 0 0 0 0 73.453 

otal 0 0 1320 0 0 0 0 0 0 0 1320 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.590 
Travel  B/I 0.0 0.0 12.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 19.125 

B/I Total 0.0 0.0 15.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.715 

Total 0.0 0.0 15.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.715 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 97 0 0 0 0 0 0 0 97 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:50 PM 
WBS  3.4.1.1.4.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 104 0 0 104 84 0 20 0 0.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 41.713 0 0 0 0 0 0 0 41.713 

aculty  B/I 0 0 440 0 0 0 0 0 0 0 440 

P
 0 0 42.445 0 0 0 0 0 0 0 42.445 

ost Doc  B/I 0 0 880 0 0 0 0 0 0 0 880 

B
 0 0 84.158 0 0 0 0 0 0 0 84.158 

/I Total 0 0 1320 0 0 0 0 0 0 0 1320 

T
 0 0 84.158 0 0 0 0 0 0 0 84.158 

otal 0 0 1320 0 0 0 0 0 0 0 1320 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.780 
Travel  B/I 0.0 0.0 12.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 15.750 

B/I Total 0.0 0.0 15.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 19.530 

Total 0.0 0.0 15.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 19.530 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 104 0 0 0 0 0 0 0 104 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:51 PM 
WBS  3.4.1.1.4.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 50 0 0 50 50 0 0 0 0.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 22.724 0 0 0 0 0 0 0 22.724 

aculty  B/I 0 0 440 0 0 0 0 0 0 0 440 

P
 0 0 26.862 0 0 0 0 0 0 0 26.862 

ost Doc  B/I 0 0 880 0 0 0 0 0 0 0 880 

B
 0 0 49.586 0 0 0 0 0 0 0 49.586 

/I Total 0 0 1320 0 0 0 0 0 0 0 1320 

T
 0 0 49.586 0 0 0 0 0 0 0 49.586 

otal 0 0 1320 0 0 0 0 0 0 0 1320 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 50 0 0 0 0 0 0 0 50 
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WBS  3.4.1.2 Description: Operations (Beam-on) 

 Institution : Contact 
Includes all engineering, technical support, and materials purchased to  maintain all systems to their design specifications.   
Includes resources to perform regular schedule maintenance.  Includes all  material purchases to maintain an adequate  
inventory of spare parts for replacement based upon their estimated or normal life cycle standards (electronic boards,  
cards, etc.)  

                                      Operations estimated to be 9.5 months per yearDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 10074 0 0 10074 7783 0 2099 193 75.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
F
 0 0 0 330.606 330.606 330.606 330.606 330.606 330.606 330.606 2314.242 

aculty  B/I 0 0 0 4400 4400 4400 4400 4400 4400 4400 30800 

P
 0 0 0 447.447 369.56 369.56 369.56 369.56 369.56 369.56 2664.807 

ost Doc  B/I 0 0 0 10560 8800 8800 8800 8800 8800 8800 63360 

S
 0 0 0 133.521 133.521 133.521 133.521 133.521 133.521 133.521 934.647 

r Research Scientist  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 911.574 833.687 833.687 833.687 833.687 833.687 833.687 5913.696 

/I Total 0 0 0 16720 14960 14960 14960 14960 14960 14960 106480 

C
 0 0 0 0 137.674 137.674 137.674 137.674 137.674 137.674 826.044 

omputer Professional  R 0 0 0 0 1760 1760 1760 1760 1760 1760 10560 

E
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

lectrical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

M
 0 0 0 0 43.761 17.504 17.504 17.504 17.504 17.504 131.281 

echanical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 159.245 129.776 129.776 129.776 129.776 129.776 808.125 

echnician  R 0 0 0 0 2640 2200 2200 2200 2200 2200 13640 

R
 0 0 0 0 375.316 298.808 298.808 298.808 298.808 298.808 1869.356 

 Total 0 0 0 0 5280 4312 4312 4312 4312 4312 26840 

T
 0 0 0 911.574 1209.003 1132.495 1132.495 1132.495 1132.495 1132.495 7783.052 

otal 0 0 0 16720 20240 19272 19272 19272 19272 19272 133320 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 25.5 19.5 19.5 19.5 19.5 19.5 19.5 198.783 
Travel  B/I 0.0 0.0 0.0 170.0 144.5 144.5 144.5 144.5 144.5 144.5 1471.580 

B/I Total 0.0 0.0 0.0 195.5 164.0 164.0 164.0 164.0 164.0 164.0 1670.363 

Other  R 0.0 0.0 0.0 0.0 32.0 32.0 32.0 32.0 32.0 32.0 254.592 
Travel  R 0.0 0.0 0.0 0.0 50.0 42.0 42.0 42.0 42.0 42.0 366.457 
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R Total 0.0 0.0 0.0 0.0 82.0 74.0 74.0 74.0 74.0 74.0 621.049 

Total 0.0 0.0 0.0 195.5 246.0 238.0 238.0 238.0 238.0 238.0 2291.412 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 1187 1554 1467 1467 1467 1467 1467 10074 
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WBS  3.4.1.2.1 Description: Mechanical Support 

 Institution : Contact 
While the beam is on and data taking is proceeding, mechanical effort will be needed to maintain and prepare the systems  
that will be used during annual shutdown periods.  These systems include the Cs source system with its hydraulic driver,  
spare electronics drawers, and electronics cooling systems.  Also included are specialized tooling for manipulation of the  
drawers, for access to low voltage power supplies, and to cooling systems.  The Tilecal system expects to devote 2 FTE  
on average to these tasks, of which U.S. groups will supply 25%. 

                                      .25 ME FTE for 06, then .1 ME FTE thereafter. Also, .5 MT FTE, with .25 MT FTE thereafter. $10kDetails 
of Estimate:   
 low value for miscellaneous consumables. 
 
Estimate currently assigned to ANL, but actual distribution to be determined later. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 456 0 0 456 338 0 119 0 2.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 0 0 43.761 17.504 17.504 17.504 17.504 17.504 131.281 

echanical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 58.938 29.469 29.469 29.469 29.469 29.469 206.283 

echnician  R 0 0 0 0 880 440 440 440 440 440 3080 

R
 0 0 0 0 102.699 46.973 46.973 46.973 46.973 46.973 337.564 

 Total 0 0 0 0 1320 616 616 616 616 616 4400 

T
 0 0 0 0 102.699 46.973 46.973 46.973 46.973 46.973 337.564 

otal 0 0 0 0 1320 616 616 616 616 616 4400 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 10.0 10.0 10.0 10.0 10.0 10.0 67.320 
Travel  R 0.0 0.0 0.0 0.0 10.0 6.0 6.0 6.0 6.0 6.0 51.556 

R Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 118.876 

Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 118.876 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 127 66 66 66 66 66 456 
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WBS  3.4.1.2.1.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 456 0 0 456 338 0 119 0 2.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 0 0 43.761 17.504 17.504 17.504 17.504 17.504 131.281 

echanical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 58.938 29.469 29.469 29.469 29.469 29.469 206.283 

echnician  R 0 0 0 0 880 440 440 440 440 440 3080 

R
 0 0 0 0 102.699 46.973 46.973 46.973 46.973 46.973 337.564 

 Total 0 0 0 0 1320 616 616 616 616 616 4400 

T
 0 0 0 0 102.699 46.973 46.973 46.973 46.973 46.973 337.564 

otal 0 0 0 0 1320 616 616 616 616 616 4400 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 10.0 10.0 10.0 10.0 10.0 10.0 67.320 
Travel  R 0.0 0.0 0.0 0.0 10.0 6.0 6.0 6.0 6.0 6.0 51.556 

R Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 118.876 

Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 118.876 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 127 66 66 66 66 66 456 
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WBS  3.4.1.2.1.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.1.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.1.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.1.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.2 Description: Electrical Support 

 Institution : Contact 
During the data taking period each year, a team of electrical technicians, with oversight by an electrical engineer, will a)  
conduct routine tests of installed PMTs and readout electronics, collecting a database of parts needing attention during the 
 annual shutdown; and b) repair parts exchanged during the last shutdown.  A total Tile technician team of 2.5 FTE will be  
devoted to these tasks, with the U.S. providing 40% of the effort, corresponding to the 33% of the PMTs and 50% of the  
readout electronics provided by the U.S. 

                                      .25 EE FTE for 06, then .1 EE FTE thereafter. Also, 1.0 ET FTE for operations. $10k low value for 
Details of Estimate:   
miscellaneous consumables. 
 
Estimate currently assigned to U. Chicago, but actual distribution to be determined later. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 859 0 0 859 706 0 153 0 6.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
E
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

lectrical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 100.307 100.307 100.307 100.307 100.307 100.307 601.842 

echnician  R 0 0 0 0 1760 1760 1760 1760 1760 1760 10560 

R
 0 0 0 0 134.943 114.161 114.161 114.161 114.161 114.161 705.748 

 Total 0 0 0 0 2200 1936 1936 1936 1936 1936 11880 

T
 0 0 0 0 134.943 114.161 114.161 114.161 114.161 114.161 705.748 

otal 0 0 0 0 2200 1936 1936 1936 1936 1936 11880 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 10.0 10.0 10.0 10.0 10.0 10.0 91.800 
Travel  R 0.0 0.0 0.0 0.0 10.0 6.0 6.0 6.0 6.0 6.0 61.200 

R Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 153.000 

Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 153.000 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 166 139 139 139 139 139 859 
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WBS  3.4.1.2.2.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.2.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 859 0 0 859 706 0 153 0 6.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
E
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

lectrical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 100.307 100.307 100.307 100.307 100.307 100.307 601.842 

echnician  R 0 0 0 0 1760 1760 1760 1760 1760 1760 10560 

R
 0 0 0 0 134.943 114.161 114.161 114.161 114.161 114.161 705.748 

 Total 0 0 0 0 2200 1936 1936 1936 1936 1936 11880 

T
 0 0 0 0 134.943 114.161 114.161 114.161 114.161 114.161 705.748 

otal 0 0 0 0 2200 1936 1936 1936 1936 1936 11880 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 10.0 10.0 10.0 10.0 10.0 10.0 91.800 
Travel  R 0.0 0.0 0.0 0.0 10.0 6.0 6.0 6.0 6.0 6.0 61.200 

R Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 153.000 

Total 0.0 0.0 0.0 0.0 20.0 16.0 16.0 16.0 16.0 16.0 153.000 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 166 139 139 139 139 139 859 
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WBS  3.4.1.2.2.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.2.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.2.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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WBS  3.4.1.2.3 Description: Software Support 

 Institution : Contact 
2 FTE of professional software support will be provided for the Tilecal system, with 50% coming from the U.S.  These  
programmers will provide and maintain the programs that interface the Tile Calorimeter to the TDAQ system and those that  
do monitoring and provide displays for hardware and data quality evaluation. 

                                      1 FTE per year, with Half FTE for 06. Currently assigned 50/50 ANL/U. Chicago for estimating Details of 
Estimate:   
purposes, with actual distribution among collaborating institutions later 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1175 0 0 1175 826 0 156 193 6.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 0 0 137.674 137.674 137.674 137.674 137.674 137.674 826.044 

omputer Professional  R 0 0 0 0 1760 1760 1760 1760 1760 1760 10560 

R
 0 0 0 0 137.674 137.674 137.674 137.674 137.674 137.674 826.044 

 Total 0 0 0 0 1760 1760 1760 1760 1760 1760 10560 

T
 0 0 0 0 137.674 137.674 137.674 137.674 137.674 137.674 826.044 

otal 0 0 0 0 1760 1760 1760 1760 1760 1760 10560 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 12.0 12.0 12.0 12.0 12.0 12.0 95.472 
Travel  R 0.0 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 253.701 

R Total 0.0 0.0 0.0 0.0 42.0 42.0 42.0 42.0 42.0 42.0 349.173 

Total 0.0 0.0 0.0 0.0 42.0 42.0 42.0 42.0 42.0 42.0 349.173 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 196 196 196 196 196 196 1175 
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WBS  3.4.1.2.3.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 682 0 0 682 525 0 156 0 3.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 0 0 87.521 87.521 87.521 87.521 87.521 87.521 525.126 

omputer Professional  R 0 0 0 0 880 880 880 880 880 880 5280 

R
 0 0 0 0 87.521 87.521 87.521 87.521 87.521 87.521 525.126 

 Total 0 0 0 0 880 880 880 880 880 880 5280 

T
 0 0 0 0 87.521 87.521 87.521 87.521 87.521 87.521 525.126 

otal 0 0 0 0 880 880 880 880 880 880 5280 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 40.392 
Travel  R 0.0 0.0 0.0 0.0 15.0 15.0 15.0 15.0 15.0 15.0 116.001 

R Total 0.0 0.0 0.0 0.0 21.0 21.0 21.0 21.0 21.0 21.0 156.393 

Total 0.0 0.0 0.0 0.0 21.0 21.0 21.0 21.0 21.0 21.0 156.393 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 114 114 114 114 114 114 682 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:58 PM 
WBS  3.4.1.2.3.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 494 0 0 494 301 0 0 193 3.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 0 0 50.153 50.153 50.153 50.153 50.153 50.153 300.918 

omputer Professional  R 0 0 0 0 880 880 880 880 880 880 5280 

R
 0 0 0 0 50.153 50.153 50.153 50.153 50.153 50.153 300.918 

 Total 0 0 0 0 880 880 880 880 880 880 5280 

T
 0 0 0 0 50.153 50.153 50.153 50.153 50.153 50.153 300.918 

otal 0 0 0 0 880 880 880 880 880 880 5280 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 55.080 
Travel  R 0.0 0.0 0.0 0.0 15.0 15.0 15.0 15.0 15.0 15.0 137.700 

R Total 0.0 0.0 0.0 0.0 21.0 21.0 21.0 21.0 21.0 21.0 192.780 

Total 0.0 0.0 0.0 0.0 21.0 21.0 21.0 21.0 21.0 21.0 192.780 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 82 82 82 82 82 82 494 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:59 PM 
WBS  3.4.1.2.3.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:32:59 PM 
WBS  3.4.1.2.3.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:00 PM 
WBS  3.4.1.2.3.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:00 PM 
WBS  3.4.1.2.4 Description: Physicist Support 

 Institution : Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 7584 0 0 7584 5914 0 1670 0 60.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
F
 0 0 0 330.606 330.606 330.606 330.606 330.606 330.606 330.606 2314.242 

aculty  B/I 0 0 0 4400 4400 4400 4400 4400 4400 4400 30800 

P
 0 0 0 447.447 369.56 369.56 369.56 369.56 369.56 369.56 2664.807 

ost Doc  B/I 0 0 0 10560 8800 8800 8800 8800 8800 8800 63360 

S
 0 0 0 133.521 133.521 133.521 133.521 133.521 133.521 133.521 934.647 

r Research Scientist  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 911.574 833.687 833.687 833.687 833.687 833.687 833.687 5913.696 

/I Total 0 0 0 16720 14960 14960 14960 14960 14960 14960 106480 

T
 0 0 0 911.574 833.687 833.687 833.687 833.687 833.687 833.687 5913.696 

otal 0 0 0 16720 14960 14960 14960 14960 14960 14960 106480 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 25.5 19.5 19.5 19.5 19.5 19.5 19.5 198.783 
Travel  B/I 0.0 0.0 0.0 170.0 144.5 144.5 144.5 144.5 144.5 144.5 1471.580 

B/I Total 0.0 0.0 0.0 195.5 164.0 164.0 164.0 164.0 164.0 164.0 1670.363 

Total 0.0 0.0 0.0 195.5 164.0 164.0 164.0 164.0 164.0 164.0 1670.363 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 1187 1066 1066 1066 1066 1066 1066 7584 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:00 PM 
WBS  3.4.1.2.4.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1913 0 0 1913 1558 0 356 0 15.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 155.774 77.887 77.887 77.887 77.887 77.887 77.887 623.096 

ost Doc  B/I 0 0 0 3520 1760 1760 1760 1760 1760 1760 14080 

S
 0 0 0 133.521 133.521 133.521 133.521 133.521 133.521 133.521 934.647 

r Research Scientist  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 289.295 211.408 211.408 211.408 211.408 211.408 211.408 1557.743 

/I Total 0 0 0 5280 3520 3520 3520 3520 3520 3520 26400 

T
 0 0 0 289.295 211.408 211.408 211.408 211.408 211.408 211.408 1557.743 

otal 0 0 0 5280 3520 3520 3520 3520 3520 3520 26400 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 6.0 3.0 3.0 3.0 3.0 3.0 3.0 26.928 
Travel  B/I 0.0 0.0 0.0 51.0 34.0 34.0 34.0 34.0 34.0 34.0 328.670 

B/I Total 0.0 0.0 0.0 57.0 37.0 37.0 37.0 37.0 37.0 37.0 355.598 

Total 0.0 0.0 0.0 57.0 37.0 37.0 37.0 37.0 37.0 37.0 355.598 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 362 259 259 259 259 259 259 1913 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:01 PM 
WBS  3.4.1.2.4.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1869 0 0 1869 1455 0 414 0 14.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 0 138.545 138.545 138.545 138.545 138.545 138.545 138.545 969.815 

aculty  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

P
 0 0 0 69.34 69.34 69.34 69.34 69.34 69.34 69.34 485.380 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 207.885 207.885 207.885 207.885 207.885 207.885 207.885 1455.195 

/I Total 0 0 0 3520 3520 3520 3520 3520 3520 3520 24640 

T
 0 0 0 207.885 207.885 207.885 207.885 207.885 207.885 207.885 1455.195 

otal 0 0 0 3520 3520 3520 3520 3520 3520 3520 24640 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 6.0 3.0 3.0 3.0 3.0 3.0 3.0 36.720 
Travel  B/I 0.0 0.0 0.0 42.5 34.0 34.0 34.0 34.0 34.0 34.0 377.145 

B/I Total 0.0 0.0 0.0 48.5 37.0 37.0 37.0 37.0 37.0 37.0 413.865 

Total 0.0 0.0 0.0 48.5 37.0 37.0 37.0 37.0 37.0 37.0 413.865 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 282 264 264 264 264 264 264 1869 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:02 PM 
WBS  3.4.1.2.4.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1350 0 0 1350 1028 0 321 0 10.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 0 63.187 63.187 63.187 63.187 63.187 63.187 63.187 442.309 

aculty  B/I 0 0 0 880 880 880 880 880 880 880 6160 

P
 0 0 0 83.719 83.719 83.719 83.719 83.719 83.719 83.719 586.033 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 146.906 146.906 146.906 146.906 146.906 146.906 146.906 1028.342 

/I Total 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

T
 0 0 0 146.906 146.906 146.906 146.906 146.906 146.906 146.906 1028.342 

otal 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 4.5 4.5 4.5 4.5 4.5 4.5 4.5 48.195 
Travel  B/I 0.0 0.0 0.0 25.5 25.5 25.5 25.5 25.5 25.5 25.5 273.105 

B/I Total 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 321.300 

Total 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 321.300 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 193 193 193 193 193 193 193 1350 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:02 PM 
WBS  3.4.1.2.4.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1443 0 0 1443 1178 0 265 0 10.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 0 83.426 83.426 83.426 83.426 83.426 83.426 83.426 583.982 

aculty  B/I 0 0 0 880 880 880 880 880 880 880 6160 

P
 0 0 0 84.89 84.89 84.89 84.89 84.89 84.89 84.89 594.230 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 168.316 168.316 168.316 168.316 168.316 168.316 168.316 1178.212 

/I Total 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

T
 0 0 0 168.316 168.316 168.316 168.316 168.316 168.316 168.316 1178.212 

otal 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 4.5 4.5 4.5 4.5 4.5 4.5 4.5 39.690 
Travel  B/I 0.0 0.0 0.0 25.5 25.5 25.5 25.5 25.5 25.5 25.5 224.910 

B/I Total 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 264.600 

Total 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 264.600 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 206 206 206 206 206 206 206 1443 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:03 PM 
WBS  3.4.1.2.4.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1009 0 0 1009 694 0 315 0 10.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
F
 0 0 0 45.448 45.448 45.448 45.448 45.448 45.448 45.448 318.136 

aculty  B/I 0 0 0 880 880 880 880 880 880 880 6160 

P
 0 0 0 53.724 53.724 53.724 53.724 53.724 53.724 53.724 376.068 

ost Doc  B/I 0 0 0 1760 1760 1760 1760 1760 1760 1760 12320 

B
 0 0 0 99.172 99.172 99.172 99.172 99.172 99.172 99.172 694.204 

/I Total 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

T
 0 0 0 99.172 99.172 99.172 99.172 99.172 99.172 99.172 694.204 

otal 0 0 0 2640 2640 2640 2640 2640 2640 2640 18480 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 4.5 4.5 4.5 4.5 4.5 4.5 4.5 47.250 
Travel  B/I 0.0 0.0 0.0 25.5 25.5 25.5 25.5 25.5 25.5 25.5 267.750 

B/I Total 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 315.000 

Total 0.0 0.0 0.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 315.000 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 144 144 144 144 144 144 144 1009 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:03 PM 
WBS  3.4.1.3 Description: Maintenance (Beam-off) 

 Institution : Contact 
Includes all engineering, technical staff and materials to  work on the detector systems during planned shut down periods.   
Includes schedule maintenance to systems that are not accessible during run periods.  Includes anticipated minor repair or  
replacement activities.  Includes all tooling, fixtures or test equipment not included as part of operations scope. 

                                      Maintenance time estimated to be 2.5 months per year. Additional work estimated for FY06 due to 
Details of Estimate:   
anticipated startup issues. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1301 0 0 1301 646 76 421 158 5.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
S
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

r Research Scientist  B/I 0 0 0 440 440 440 440 440 440 440 3080 

B
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

/I Total 0 0 0 440 440 440 440 440 440 440 3080 

E
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

lectrical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

M
 0 0 0 0 43.761 17.504 17.504 17.504 17.504 17.504 131.281 

echanical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 48.359 40.827 40.827 40.827 40.827 40.827 252.494 

echnician  R 0 0 0 0 940 740 740 740 740 740 4640 

R
 0 0 0 0 126.756 72.185 72.185 72.185 72.185 72.185 487.681 

 Total 0 0 0 0 1820 1092 1092 1092 1092 1092 7280 

T
 0 0 0 33.38 160.136 105.565 105.565 105.565 105.565 105.565 721.341 

otal 0 0 0 440 2260 1532 1532 1532 1532 1532 10360 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 6.0 27.0 27.0 27.0 27.0 72.0 27.0 286.632 
Travel  R 0.0 0.0 0.0 4.3 38.3 34.3 34.3 34.3 34.3 34.3 292.766 

R Total 0.0 0.0 0.0 10.3 65.3 61.3 61.3 61.3 106.3 61.3 579.398 

Total 0.0 0.0 0.0 10.3 65.3 61.3 61.3 61.3 106.3 61.3 579.398 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 46 248 188 188 188 256 188 1301 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:04 PM 
WBS  3.4.1.3.1 Description: Mechanical Support 

 Institution : Contact 
Two phases of the annual shutdown period are identified which require mechanical support.  The first is at the beginning  
and end when the endcaps, including the Tile extended barrel calorimeters, will be moved approximately 3 meters axially  
aware from the barrel systems to permit access during the shutdown.  Tile mechanical personnel will be needed to assist in 
 the movement and to make needed connections and disconnections of the Tile calorimeters.  Second, between the  
movements of the endcaps, mechanical support will be needed for the calibration and maintenance work that will be on the  
Tile calorimeter during the shutdown.  The U.S. will supply the main effort for interaction with the endcap movement system 
 and a fraction of that required for working with other systems.  The total team estimated for these tasks is 4 FTE  
technicians during the approximately quarter of each year when this work will proceed.  The U.S. will supply 30% of this  
effort.  9 months of mechanical engineering will be provided in the first shutdown year and 4 months in later years, of which 
 the U.S. will provide 1/3. 

                                      .25 ME FTE for 06, then .1 ME FTE thereafter. Also, .5 MT FTE, with .25 MT FTE thereafter. $10kDetails 
of Estimate:   
 low value for miscellaneous consumables. 
 
Estimate currently assigned to ANL, but actual distribution to be determined later. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 564 0 0 564 308 23 183 49 2.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
M
 0 0 0 0 43.761 17.504 17.504 17.504 17.504 17.504 131.281 

echanical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 33.294 33.294 33.294 33.294 33.294 33.294 199.764 

echnician  R 0 0 0 0 540 540 540 540 540 540 3240 

R
 0 0 0 0 77.055 50.798 50.798 50.798 50.798 50.798 331.045 

 Total 0 0 0 0 980 716 716 716 716 716 4560 

T
 0 0 0 0 77.055 50.798 50.798 50.798 50.798 50.798 331.045 

otal 0 0 0 0 980 716 716 716 716 716 4560 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 3.0 13.0 13.0 13.0 13.0 13.0 13.0 93.780 
Travel  R 0.0 0.0 0.0 0.0 18.0 18.0 18.0 18.0 18.0 18.0 138.681 

R Total 0.0 0.0 0.0 3.0 31.0 31.0 31.0 31.0 31.0 31.0 232.461 

Total 0.0 0.0 0.0 3.0 31.0 31.0 31.0 31.0 31.0 31.0 232.461 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 4 115 89 89 89 89 89 564 

 Page 87 of 136 



U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:04 PM 
WBS  3.4.1.3.1.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 491 0 0 491 308 0 183 0 2.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
M
 0 0 0 0 43.761 17.504 17.504 17.504 17.504 17.504 131.281 

echanical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 29.469 29.469 29.469 29.469 29.469 29.469 176.814 

echnician  R 0 0 0 0 440 440 440 440 440 440 2640 

R
 0 0 0 0 73.23 46.973 46.973 46.973 46.973 46.973 308.095 

 Total 0 0 0 0 880 616 616 616 616 616 3960 

T
 0 0 0 0 73.23 46.973 46.973 46.973 46.973 46.973 308.095 

otal 0 0 0 0 880 616 616 616 616 616 3960 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 10.0 10.0 10.0 10.0 10.0 10.0 67.320 
Travel  R 0.0 0.0 0.0 0.0 15.0 15.0 15.0 15.0 15.0 15.0 116.001 

R Total 0.0 0.0 0.0 0.0 25.0 25.0 25.0 25.0 25.0 25.0 183.321 

Total 0.0 0.0 0.0 0.0 25.0 25.0 25.0 25.0 25.0 25.0 183.321 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 104 78 78 78 78 78 491 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:05 PM 
WBS  3.4.1.3.1.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:05 PM 
WBS  3.4.1.3.1.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:06 PM 
WBS  3.4.1.3.1.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 72 0 0 72 0 23 0 49 0.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
T
 0 0 0 0 3.825 3.825 3.825 3.825 3.825 3.825 22.950 

echnician  R 0 0 0 0 100 100 100 100 100 100 600 

R
 0 0 0 0 3.825 3.825 3.825 3.825 3.825 3.825 22.950 

 Total 0 0 0 0 100 100 100 100 100 100 600 

T
 0 0 0 0 3.825 3.825 3.825 3.825 3.825 3.825 22.950 

otal 0 0 0 0 100 100 100 100 100 100 600 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 26.460 
Travel  R 0.0 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 22.680 

R Total 0.0 0.0 0.0 3.0 6.0 6.0 6.0 6.0 6.0 6.0 49.140 

Total 0.0 0.0 0.0 3.0 6.0 6.0 6.0 6.0 6.0 6.0 49.140 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 4 11 11 11 11 11 11 72 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:06 PM 
WBS  3.4.1.3.1.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:07 PM 
WBS  3.4.1.3.2 Description: Electrical Support 

 Institution : Contact 
Shutdown periods will be the main opportunity to access electronics and to replace malfunctioning parts.  The heavy work  
of accessing drawers and other electronics locations will be mechanical, so a smaller amount of technical effort is provided  
for electronics during the shutdown period, although the total electronics effort year round is larger than that for mechanical 
 work.  The Tile system group will provide 2 FTE electronics effort (technician plus engineer) during the 3 month shutdown, 
 of which half will come from the U.S. 

                                      .25 EE FTE for 06, then .1 EE FTE thereafter. Also, .5 ET FTE for operations. $50k high value for Details 
of Estimate:   
miscellaneous consumables and spares. 
 
Estimate currently applied to U. Chicago, but may be apportioned to other institutions later. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 442 0 0 442 104 53 176 109 1.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
E
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

lectrical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 15.065 7.533 7.533 7.533 7.533 7.533 52.730 

echnician  R 0 0 0 0 400 200 200 200 200 200 1400 

R
 0 0 0 0 49.701 21.387 21.387 21.387 21.387 21.387 156.636 

 Total 0 0 0 0 840 376 376 376 376 376 2720 

T
 0 0 0 0 49.701 21.387 21.387 21.387 21.387 21.387 156.636 

otal 0 0 0 0 840 376 376 376 376 376 2720 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 11.0 11.0 11.0 11.0 56.0 11.0 169.290 
Travel  R 0.0 0.0 0.0 0.0 16.0 12.0 12.0 12.0 12.0 12.0 115.740 

R Total 0.0 0.0 0.0 0.0 27.0 23.0 23.0 23.0 68.0 23.0 285.030 

Total 0.0 0.0 0.0 0.0 27.0 23.0 23.0 23.0 68.0 23.0 285.030 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 91 56 56 56 125 56 442 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:07 PM 
WBS  3.4.1.3.2.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:08 PM 
WBS  3.4.1.3.2.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 280 0 0 280 104 0 176 0 0.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
E
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

lectrical Engineer  R 0 0 0 0 440 176 176 176 176 176 1320 

R
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

 Total 0 0 0 0 440 176 176 176 176 176 1320 

T
 0 0 0 0 34.636 13.854 13.854 13.854 13.854 13.854 103.906 

otal 0 0 0 0 440 176 176 176 176 176 1320 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 5.0 5.0 5.0 5.0 50.0 5.0 114.750 
Travel  R 0.0 0.0 0.0 0.0 10.0 6.0 6.0 6.0 6.0 6.0 61.200 

R Total 0.0 0.0 0.0 0.0 15.0 11.0 11.0 11.0 56.0 11.0 175.950 

Total 0.0 0.0 0.0 0.0 15.0 11.0 11.0 11.0 56.0 11.0 175.950 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 58 31 31 31 100 31 280 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:08 PM 
WBS  3.4.1.3.2.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 86 0 0 86 0 31 0 55 0.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
T
 0 0 0 0 8.96 4.48 4.48 4.48 4.48 4.48 31.360 

echnician  R 0 0 0 0 200 100 100 100 100 100 700 

R
 0 0 0 0 8.96 4.48 4.48 4.48 4.48 4.48 31.360 

 Total 0 0 0 0 200 100 100 100 100 100 700 

T
 0 0 0 0 8.96 4.48 4.48 4.48 4.48 4.48 31.360 

otal 0 0 0 0 200 100 100 100 100 100 700 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 27.540 
Travel  R 0.0 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 27.540 

R Total 0.0 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 55.080 

Total 0.0 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 55.080 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 18 14 14 14 14 14 86 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:09 PM 
WBS  3.4.1.3.2.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:09 PM 
WBS  3.4.1.3.2.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 75 0 0 75 0 21 0 54 0.4 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
T
 0 0 0 0 6.105 3.053 3.053 3.053 3.053 3.053 21.370 

echnician  R 0 0 0 0 200 100 100 100 100 100 700 

R
 0 0 0 0 6.105 3.053 3.053 3.053 3.053 3.053 21.370 

 Total 0 0 0 0 200 100 100 100 100 100 700 

T
 0 0 0 0 6.105 3.053 3.053 3.053 3.053 3.053 21.370 

otal 0 0 0 0 200 100 100 100 100 100 700 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 27.000 
Travel  R 0.0 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 27.000 

R Total 0.0 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 54.000 

Total 0.0 0.0 0.0 0.0 6.0 6.0 6.0 6.0 6.0 6.0 54.000 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 0 15 12 12 12 12 12 75 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:10 PM 
WBS  3.4.1.3.3 Description: Software Support 

 Institution : Contact 

                                      1.0 FTE assigned to operations (beam on) estimate. However, estimate may be apportioned to 
thisDetails of Estimate:   
 WBS and other institutions later. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:10 PM 
WBS  3.4.1.3.3.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:10 PM 
WBS  3.4.1.3.3.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:11 PM 
WBS  3.4.1.3.3.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:11 PM 
WBS  3.4.1.3.3.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:11 PM 
WBS  3.4.1.3.3.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:12 PM 
WBS  3.4.1.3.4 Description: Physicist Support 

 Institution : Contact 

                                      .25 FTE per year for coordination, planning, and oversight. $3k low value for miscellaneous Details of 
Estimate:   
consumables. 
 
Currently assigned to ANL. However, this estimate may be apportioned to other institutions later. 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 296 0 0 296 234 0 62 0 1.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
S
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

r Research Scientist  B/I 0 0 0 440 440 440 440 440 440 440 3080 

B
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

/I Total 0 0 0 440 440 440 440 440 440 440 3080 

T
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

otal 0 0 0 440 440 440 440 440 440 440 3080 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 23.562 
Travel  R 0.0 0.0 0.0 4.3 4.3 4.3 4.3 4.3 4.3 4.3 38.345 

R Total 0.0 0.0 0.0 7.3 7.3 7.3 7.3 7.3 7.3 7.3 61.907 

Total 0.0 0.0 0.0 7.3 7.3 7.3 7.3 7.3 7.3 7.3 61.907 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 42 42 42 42 42 42 42 296 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:12 PM 
WBS  3.4.1.3.4.1 Description: ANL 

 Institution : ANL Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 296 0 0 296 234 0 62 0 1.8 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
S
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

r Research Scientist  B/I 0 0 0 440 440 440 440 440 440 440 3080 

B
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

/I Total 0 0 0 440 440 440 440 440 440 440 3080 

T
 0 0 0 33.38 33.38 33.38 33.38 33.38 33.38 33.38 233.660 

otal 0 0 0 440 440 440 440 440 440 440 3080 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 0.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 23.562 
Travel  R 0.0 0.0 0.0 4.3 4.3 4.3 4.3 4.3 4.3 4.3 38.345 

R Total 0.0 0.0 0.0 7.3 7.3 7.3 7.3 7.3 7.3 7.3 61.907 

Total 0.0 0.0 0.0 7.3 7.3 7.3 7.3 7.3 7.3 7.3 61.907 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 42 42 42 42 42 42 42 296 
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WBS  3.4.1.3.4.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:13 PM 
WBS  3.4.1.3.4.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:14 PM 
WBS  3.4.1.3.4.4 Description: MSU 

 Institution : Michigan State University Contact 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:14 PM 
WBS  3.4.1.3.4.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 0 0 0 0 0 0 0 0 0.0 0.0 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:14 PM 
WBS  3.4.2 Description: Calibration & Monitoring 

 Institution : Contact 
Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. 
                                      Physicist estimateBasis of Estimate: 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 2614 0 0 2614 1484 407 619 105 23.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
P
 0 0 0 111.862 223.724 223.724 223.724 223.724 223.724 223.724 1454.206 

ost Doc  B/I 0 0 0 2640 5280 5280 5280 5280 5280 5280 34320 

B
 0 0 0 111.862 223.724 223.724 223.724 223.724 223.724 223.724 1454.206 

/I Total 0 0 0 2640 5280 5280 5280 5280 5280 5280 34320 

C
 0 0 7.956 0 0 0 0 0 0 0 7.956 

omputer Professional  MR 0 0 80 0 0 0 0 0 0 0 80 

T
 0 0 9.856 0 0 0 0 0 0 0 9.856 

echnician  MR 0 0 220 0 0 0 0 0 0 0 220 

M
 0 0 17.812 0 0 0 0 0 0 0 17.812 

R Total 0 0 300 0 0 0 0 0 0 0 300 

C
 0 0 21.88 29.837 0 0 0 0 0 0 51.717 

omputer Professional  R 0 0 220 300 0 0 0 0 0 0 520 

G
 0 0 28.116 0 0 0 0 0 0 0 28.116 

en Lab  R 0 0 880 0 0 0 0 0 0 0 880 

M
 0 0 16.908 16.908 0 0 0 0 0 0 33.816 

echanical Engineer  R 0 0 170 170 0 0 0 0 0 0 340 

T
 0 0 39.812 87.95 29.469 29.469 29.469 29.469 29.469 29.469 304.576 

echnician  R 0 0 660 1760 440 440 440 440 440 440 5060 

R
 0 0 106.716 134.695 29.469 29.469 29.469 29.469 29.469 29.469 418.225 

 Total 0 0 1930 2230 440 440 440 440 440 440 6800 

T
 0 0 124.528 246.557 253.193 253.193 253.193 253.193 253.193 253.193 1890.243 

otal 0 0 2230 4870 5720 5720 5720 5720 5720 5720 41420 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 3.2 10.0 10.0 10.0 10.0 10.0 10.0 87.960 
Travel  B/I 0.0 0.0 0.0 22.1 57.8 54.8 57.8 57.8 57.8 57.8 515.745 

B/I Total 0.0 0.0 0.0 25.3 67.8 64.8 67.8 67.8 67.8 67.8 603.705 

Other  MR 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.530 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:15 PM 
Travel  MR 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

MR Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.650 

Other  R 0.0 0.0 12.0 13.0 0.0 0.0 0.0 0.0 0.0 0.0 32.154 
Travel  R 0.0 0.0 23.0 35.0 0.0 0.0 0.0 0.0 0.0 0.0 80.554 

R Total 0.0 0.0 35.0 48.0 0.0 0.0 0.0 0.0 0.0 0.0 112.708 

Total 0.0 0.0 40.0 73.3 67.8 64.8 67.8 67.8 67.8 67.8 724.063 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 180 348 348 345 348 348 348 348 2614 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:15 PM 
WBS  3.4.2.1 Description: Pre-Operations 

 Institution : Contact 
Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of  
these constants, and monitor the voltages and temperatures of the device.  This task covers pre-operational calibration by  
the  
Tile calibration systems (Cs source, laser flasher, and charge injection systems) and also calibration of a sample of the  
modules in 
 a test beam.  The work involves operation of the hydraulically driven Cs system, including connections and disconnections 
 of the 
 system from modules to be tested, operation of the other calibration systems, maintenance and updates of the module  
handling  
system in the test beam, and maintenance and operation of the testbeam readout systems.  A total of 4 FTE of technician  
effort will be required, with 25% provided by the U.S. 

                                      Physicist estimateBasis of Estimate: 
                                      Monitoring and Calibration function will be required during half of 2005 as commissioning begins Details 
of Estimate:   
and continuing to beginning of operations in 7/06. Level of effort is estimated to be half that of operations 
U.S. ATLAS % share of  25.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 380 0 0 380 29 230 15 105 2.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
C
 0 0 7.956 0 0 0 0 0 0 0 7.956 

omputer Professional  MR 0 0 80 0 0 0 0 0 0 0 80 

T
 0 0 9.856 0 0 0 0 0 0 0 9.856 

echnician  MR 0 0 220 0 0 0 0 0 0 0 220 

M
 0 0 17.812 0 0 0 0 0 0 0 17.812 

R Total 0 0 300 0 0 0 0 0 0 0 300 

C
 0 0 21.88 29.837 0 0 0 0 0 0 51.717 

omputer Professional  R 0 0 220 300 0 0 0 0 0 0 520 

G
 0 0 28.116 0 0 0 0 0 0 0 28.116 

en Lab  R 0 0 880 0 0 0 0 0 0 0 880 

M
 0 0 16.908 16.908 0 0 0 0 0 0 33.816 

echanical Engineer  R 0 0 170 170 0 0 0 0 0 0 340 

T
 0 0 39.812 87.95 0 0 0 0 0 0 127.762 

echnician  R 0 0 660 1760 0 0 0 0 0 0 2420 

R
 0 0 106.716 134.695 0 0 0 0 0 0 241.411 

 Total 0 0 1930 2230 0 0 0 0 0 0 4160 

T
 0 0 124.528 134.695 0 0 0 0 0 0 259.223 

otal 0 0 2230 2230 0 0 0 0 0 0 4460 
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 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
Other  MR 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.530 
Travel  MR 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

MR Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.650 

Other  R 0.0 0.0 12.0 13.0 0.0 0.0 0.0 0.0 0.0 0.0 32.154 
Travel  R 0.0 0.0 23.0 35.0 0.0 0.0 0.0 0.0 0.0 0.0 80.554 

R Total 0.0 0.0 35.0 48.0 0.0 0.0 0.0 0.0 0.0 0.0 112.708 

Total 0.0 0.0 40.0 48.0 0.0 0.0 0.0 0.0 0.0 0.0 120.358 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 180 200 0 0 0 0 0 0 380 
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WBS  3.4.2.1.1 Description: ANL 

 Institution : ANL Contact 

                                      Physicist estimateBasis of Estimate: 
U.S. ATLAS % share of  25.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 188 0 0 188 0 144 0 44 1.0 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
C
 0 0 7.956 0 0 0 0 0 0 0 7.956 

omputer Professional  MR 0 0 80 0 0 0 0 0 0 0 80 

M
 0 0 7.956 0 0 0 0 0 0 0 7.956 

R Total 0 0 80 0 0 0 0 0 0 0 80 

C
 0 0 21.88 29.837 0 0 0 0 0 0 51.717 

omputer Professional  R 0 0 220 300 0 0 0 0 0 0 520 

G
 0 0 6.248 0 0 0 0 0 0 0 6.248 

en Lab  R 0 0 220 0 0 0 0 0 0 0 220 

M
 0 0 16.908 16.908 0 0 0 0 0 0 33.816 

echanical Engineer  R 0 0 170 170 0 0 0 0 0 0 340 

T
 0 0 14.735 29.469 0 0 0 0 0 0 44.204 

echnician  R 0 0 220 440 0 0 0 0 0 0 660 

R
 0 0 59.771 76.214 0 0 0 0 0 0 135.985 

 Total 0 0 830 910 0 0 0 0 0 0 1740 

T
 0 0 67.727 76.214 0 0 0 0 0 0 143.941 

otal 0 0 910 910 0 0 0 0 0 0 1820 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 6.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 13.464 
Travel  R 0.0 0.0 12.0 12.0 0.0 0.0 0.0 0.0 0.0 0.0 30.934 

R Total 0.0 0.0 18.0 18.0 0.0 0.0 0.0 0.0 0.0 0.0 44.398 

Total 0.0 0.0 18.0 18.0 0.0 0.0 0.0 0.0 0.0 0.0 44.398 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 90 98 0 0 0 0 0 0 188 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:17 PM 
WBS  3.4.2.1.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

                                      Physicist estimateBasis of Estimate: 
                                      Half FTE for a post doc, half time during commissioningDetails of Estimate:   
U.S. ATLAS % share of  25.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 78 0 0 78 0 50 0 28 0.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
T
 0 0 25.077 25.077 0 0 0 0 0 0 50.154 

echnician  R 0 0 440 440 0 0 0 0 0 0 880 

R
 0 0 25.077 25.077 0 0 0 0 0 0 50.154 

 Total 0 0 440 440 0 0 0 0 0 0 880 

T
 0 0 25.077 25.077 0 0 0 0 0 0 50.154 

otal 0 0 440 440 0 0 0 0 0 0 880 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 2.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 
Travel  R 0.0 0.0 7.0 7.0 0.0 0.0 0.0 0.0 0.0 0.0 21.420 

R Total 0.0 0.0 9.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 27.540 

Total 0.0 0.0 9.0 9.0 0.0 0.0 0.0 0.0 0.0 0.0 27.540 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 39 39 0 0 0 0 0 0 78 

 Page 117 of 136 



U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:17 PM 
WBS  3.4.2.1.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

                                      Physicist estimateBasis of Estimate: 
                                      Half FTE for a post doc, half time during commissioningDetails of Estimate:   
U.S. ATLAS % share of  25.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 35 0 0 35 0 20 0 15 0.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
T
 0 0 9.856 0 0 0 0 0 0 0 9.856 

echnician  MR 0 0 220 0 0 0 0 0 0 0 220 

M
 0 0 9.856 0 0 0 0 0 0 0 9.856 

R Total 0 0 220 0 0 0 0 0 0 0 220 

T
 0 0 0 9.856 0 0 0 0 0 0 9.856 

echnician  R 0 0 0 220 0 0 0 0 0 0 220 

R
 0 0 0 9.856 0 0 0 0 0 0 9.856 

 Total 0 0 0 220 0 0 0 0 0 0 220 

T
 0 0 9.856 9.856 0 0 0 0 0 0 19.712 

otal 0 0 220 220 0 0 0 0 0 0 440 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  MR 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.530 
Travel  MR 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

MR Total 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.650 

Other  R 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 1.530 
Travel  R 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 6.120 

R Total 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 7.650 

Total 0.0 0.0 5.0 5.0 0.0 0.0 0.0 0.0 0.0 0.0 15.300 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 
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PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 18 18 0 0 0 0 0 0 35 
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WBS  3.4.2.1.4 Description: MSU 

 Institution : Michigan State University Contact 

                                      Physicist estimateBasis of Estimate: 
                                      Half FTE for a post doc, half time during commissioningDetails of Estimate:   
U.S. ATLAS % share of  25.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 44 0 0 44 29 0 15 0 0.5 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
G
 0 0 12.496 0 0 0 0 0 0 0 12.496 

en Lab  R 0 0 440 0 0 0 0 0 0 0 440 

T
 0 0 0 16.832 0 0 0 0 0 0 16.832 

echnician  R 0 0 0 440 0 0 0 0 0 0 440 

R
 0 0 12.496 16.832 0 0 0 0 0 0 29.328 

 Total 0 0 440 440 0 0 0 0 0 0 880 

T
 0 0 12.496 16.832 0 0 0 0 0 0 29.328 

otal 0 0 440 440 0 0 0 0 0 0 880 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 2.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 5.040 
Travel  R 0.0 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0 0.0 10.080 

R Total 0.0 0.0 2.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 15.120 

Total 0.0 0.0 2.0 10.0 0.0 0.0 0.0 0.0 0.0 0.0 15.120 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 15 29 0 0 0 0 0 0 44 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:18 PM 
WBS  3.4.2.1.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

U.S. ATLAS % share of  25.00% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 34 0 0 34 0 16 0 18 0.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
G
 0 0 9.372 0 0 0 0 0 0 0 9.372 

en Lab  R 0 0 220 0 0 0 0 0 0 0 220 

T
 0 0 0 6.716 0 0 0 0 0 0 6.716 

echnician  R 0 0 0 220 0 0 0 0 0 0 220 

R
 0 0 9.372 6.716 0 0 0 0 0 0 16.088 

 Total 0 0 220 220 0 0 0 0 0 0 440 

T
 0 0 9.372 6.716 0 0 0 0 0 0 16.088 

otal 0 0 220 220 0 0 0 0 0 0 440 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 2.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 6.000 
Travel  R 0.0 0.0 4.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 12.000 

R Total 0.0 0.0 6.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 18.000 

Total 0.0 0.0 6.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 18.000 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 18 16 0 0 0 0 0 0 34 

 Page 121 of 136 
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WBS  3.4.2.2 Description: Operations (Beam-on) 

 Institution : Contact 
Special calibration data will be taken during ATLAS data taking periods, using the 3 special calibration systems of Tilecal.   
Routing operation of the calibration systems will be provided by 1 FTE of technical effort, of which the U.S. will provide  
25%.  Analysis and interpretation of the data will be done by postdocs and other physicists. 
                                      Physicist estimateBasis of Estimate: 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 1770 0 0 1770 1163 177 430 0 17.1 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
P
 0 0 0 89.49 178.98 178.98 178.98 178.98 178.98 178.98 1163.370 

ost Doc  B/I 0 0 0 2112 4224 4224 4224 4224 4224 4224 27456 

B
 0 0 0 89.49 178.98 178.98 178.98 178.98 178.98 178.98 1163.370 

/I Total 0 0 0 2112 4224 4224 4224 4224 4224 4224 27456 

T
 0 0 0 0 29.469 29.469 29.469 29.469 29.469 29.469 176.814 

echnician  R 0 0 0 0 440 440 440 440 440 440 2640 

R
 0 0 0 0 29.469 29.469 29.469 29.469 29.469 29.469 176.814 

 Total 0 0 0 0 440 440 440 440 440 440 2640 

T
 0 0 0 89.49 208.449 208.449 208.449 208.449 208.449 208.449 1340.184 

otal 0 0 0 2112 4664 4664 4664 4664 4664 4664 30096 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 3.2 8.0 8.0 8.0 8.0 8.0 8.0 71.299 
Travel  B/I 0.0 0.0 0.0 13.6 40.8 37.8 40.8 40.8 40.8 40.8 358.638 

B/I Total 0.0 0.0 0.0 16.8 48.8 45.8 48.8 48.8 48.8 48.8 429.937 

Total 0.0 0.0 0.0 16.8 48.8 45.8 48.8 48.8 48.8 48.8 429.937 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 114 277 273 277 277 277 277 1770 
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WBS  3.4.2.2.1 Description: ANL 

 Institution : ANL Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. 
                                      Physicist estimateBasis of Estimate: 
                                      80% of annual staffing level of one FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 698 0 0 698 405 177 116 0 6.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
P
 0 0 0 31.155 62.31 62.31 62.31 62.31 62.31 62.31 405.015 

ost Doc  B/I 0 0 0 704 1408 1408 1408 1408 1408 1408 9152 

B
 0 0 0 31.155 62.31 62.31 62.31 62.31 62.31 62.31 405.015 

/I Total 0 0 0 704 1408 1408 1408 1408 1408 1408 9152 

T
 0 0 0 0 29.469 29.469 29.469 29.469 29.469 29.469 176.814 

echnician  R 0 0 0 0 440 440 440 440 440 440 2640 

R
 0 0 0 0 29.469 29.469 29.469 29.469 29.469 29.469 176.814 

 Total 0 0 0 0 440 440 440 440 440 440 2640 

T
 0 0 0 31.155 91.779 91.779 91.779 91.779 91.779 91.779 581.829 

otal 0 0 0 704 1848 1848 1848 1848 1848 1848 11792 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 1.6 1.6 1.6 1.6 1.6 1.6 10.771 
Travel  B/I 0.0 0.0 0.0 0.0 13.6 13.6 13.6 13.6 13.6 13.6 105.174 

B/I Total 0.0 0.0 0.0 0.0 15.2 15.2 15.2 15.2 15.2 15.2 115.945 

Total 0.0 0.0 0.0 0.0 15.2 15.2 15.2 15.2 15.2 15.2 115.945 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 31 111 111 111 111 111 111 698 
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WBS  3.4.2.2.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. 
                                      Physicist estimateBasis of Estimate: 
                                      80% of annual staffing level of half FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 264 0 0 264 180 0 84 0 2.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
P
 0 0 0 13.868 27.736 27.736 27.736 27.736 27.736 27.736 180.284 

ost Doc  B/I 0 0 0 352 704 704 704 704 704 704 4576 

B
 0 0 0 13.868 27.736 27.736 27.736 27.736 27.736 27.736 180.284 

/I Total 0 0 0 352 704 704 704 704 704 704 4576 

T
 0 0 0 13.868 27.736 27.736 27.736 27.736 27.736 27.736 180.284 

otal 0 0 0 352 704 704 704 704 704 704 4576 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.8 1.6 1.6 1.6 1.6 1.6 1.6 15.912 
Travel  B/I 0.0 0.0 0.0 3.4 6.8 6.8 6.8 6.8 6.8 6.8 67.626 

B/I Total 0.0 0.0 0.0 4.2 8.4 8.4 8.4 8.4 8.4 8.4 83.538 

Total 0.0 0.0 0.0 4.2 8.4 8.4 8.4 8.4 8.4 8.4 83.538 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 20 41 41 41 41 41 41 264 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:21 PM 
WBS  3.4.2.2.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. 
                                      Physicist estimateBasis of Estimate: 
                                      80% of annual staffing level of half FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 301 0 0 301 218 0 84 0 2.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
P
 0 0 0 16.744 33.488 33.488 33.488 33.488 33.488 33.488 217.672 

ost Doc  B/I 0 0 0 352 704 704 704 704 704 704 4576 

B
 0 0 0 16.744 33.488 33.488 33.488 33.488 33.488 33.488 217.672 

/I Total 0 0 0 352 704 704 704 704 704 704 4576 

T
 0 0 0 16.744 33.488 33.488 33.488 33.488 33.488 33.488 217.672 

otal 0 0 0 352 704 704 704 704 704 704 4576 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.8 1.6 1.6 1.6 1.6 1.6 1.6 15.912 
Travel  B/I 0.0 0.0 0.0 3.4 6.8 6.8 6.8 6.8 6.8 6.8 67.626 

B/I Total 0.0 0.0 0.0 4.2 8.4 8.4 8.4 8.4 8.4 8.4 83.538 

Total 0.0 0.0 0.0 4.2 8.4 8.4 8.4 8.4 8.4 8.4 83.538 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 23 46 46 46 46 46 46 301 
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WBS  3.4.2.2.4 Description: MSU 

 Institution : Michigan State University Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. 
                                      Physicist estimateBasis of Estimate: 
                                      80% of annual staffing level of half FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 286 0 0 286 221 0 65 0 2.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
MANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
SUMMARY: 
P
 0 0 0 16.978 33.956 33.956 33.956 33.956 33.956 33.956 220.714 

ost Doc  B/I 0 0 0 352 704 704 704 704 704 704 4576 

B
 0 0 0 16.978 33.956 33.956 33.956 33.956 33.956 33.956 220.714 

/I Total 0 0 0 352 704 704 704 704 704 704 4576 

T
 0 0 0 16.978 33.956 33.956 33.956 33.956 33.956 33.956 220.714 

otal 0 0 0 352 704 704 704 704 704 704 4576 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.8 1.6 1.6 1.6 1.6 1.6 1.6 13.104 
Travel  B/I 0.0 0.0 0.0 3.4 6.8 3.8 6.8 6.8 6.8 6.8 51.912 

B/I Total 0.0 0.0 0.0 4.2 8.4 5.4 8.4 8.4 8.4 8.4 65.016 

Total 0.0 0.0 0.0 4.2 8.4 5.4 8.4 8.4 8.4 8.4 65.016 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 22 45 41 45 45 45 45 286 
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WBS  3.4.2.2.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 222 0 0 222 140 0 82 0 2.6 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 10.745 21.49 21.49 21.49 21.49 21.49 21.49 139.685 

ost Doc  B/I 0 0 0 352 704 704 704 704 704 704 4576 

B
 0 0 0 10.745 21.49 21.49 21.49 21.49 21.49 21.49 139.685 

/I Total 0 0 0 352 704 704 704 704 704 704 4576 

T
 0 0 0 10.745 21.49 21.49 21.49 21.49 21.49 21.49 139.685 

otal 0 0 0 352 704 704 704 704 704 704 4576 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.8 1.6 1.6 1.6 1.6 1.6 1.6 15.600 
Travel  B/I 0.0 0.0 0.0 3.4 6.8 6.8 6.8 6.8 6.8 6.8 66.300 

B/I Total 0.0 0.0 0.0 4.2 8.4 8.4 8.4 8.4 8.4 8.4 81.900 

Total 0.0 0.0 0.0 4.2 8.4 8.4 8.4 8.4 8.4 8.4 81.900 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 17 34 34 34 34 34 34 222 

 Page 127 of 136 
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WBS  3.4.2.3 Description: Maintenance (Beam-off) 

 Institution : Contact 
Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. Includes troubleshooting and checkout for  
restart. 
                                      Physicist estimateBasis of Estimate: 
                                      Maintenance is estimated to be 2.5 months per year. Staffing will be level for the year, so Details of 
Estimate:   
maintenance is 20% 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 465 0 0 465 291 0 174 0 3.9 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 22.372 44.744 44.744 44.744 44.744 44.744 44.744 290.836 

ost Doc  B/I 0 0 0 528 1056 1056 1056 1056 1056 1056 6864 

B
 0 0 0 22.372 44.744 44.744 44.744 44.744 44.744 44.744 290.836 

/I Total 0 0 0 528 1056 1056 1056 1056 1056 1056 6864 

T
 0 0 0 22.372 44.744 44.744 44.744 44.744 44.744 44.744 290.836 

otal 0 0 0 528 1056 1056 1056 1056 1056 1056 6864 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 2.0 2.0 2.0 2.0 2.0 2.0 16.661 
Travel  B/I 0.0 0.0 0.0 8.5 17.0 17.0 17.0 17.0 17.0 17.0 157.107 

B/I Total 0.0 0.0 0.0 8.5 19.0 19.0 19.0 19.0 19.0 19.0 173.768 

Total 0.0 0.0 0.0 8.5 19.0 19.0 19.0 19.0 19.0 19.0 173.768 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 34 72 72 72 72 72 72 465 
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WBS  3.4.2.3.1 Description: ANL 

 Institution : ANL Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. Includes troubleshooting and checkout for  
restart. 
                                      Physicist estimateBasis of Estimate: 
                                      20% of annual staffing level of one FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 132 0 0 132 101 0 31 0 1.3 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 7.789 15.577 15.577 15.577 15.577 15.577 15.577 101.251 

ost Doc  B/I 0 0 0 176 352 352 352 352 352 352 2288 

B
 0 0 0 7.789 15.577 15.577 15.577 15.577 15.577 15.577 101.251 

/I Total 0 0 0 176 352 352 352 352 352 352 2288 

T
 0 0 0 7.789 15.577 15.577 15.577 15.577 15.577 15.577 101.251 

otal 0 0 0 176 352 352 352 352 352 352 2288 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 0.4 0.4 0.4 0.4 0.4 0.4 2.693 
Travel  B/I 0.0 0.0 0.0 1.7 3.4 3.4 3.4 3.4 3.4 3.4 28.485 

B/I Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 31.178 

Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 31.178 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 10 20 20 20 20 20 20 132 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:23 PM 
WBS  3.4.2.3.2 Description: U.Chicago 

 Institution : U.  of  Chicago Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. Includes troubleshooting and checkout for  
restart. 
                                      Physicist estimateBasis of Estimate: 
                                      20% of annual staffing level of half FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 83 0 0 83 45 0 37 0 0.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 3.467 6.934 6.934 6.934 6.934 6.934 6.934 45.071 

ost Doc  B/I 0 0 0 88 176 176 176 176 176 176 1144 

B
 0 0 0 3.467 6.934 6.934 6.934 6.934 6.934 6.934 45.071 

/I Total 0 0 0 88 176 176 176 176 176 176 1144 

T
 0 0 0 3.467 6.934 6.934 6.934 6.934 6.934 6.934 45.071 

otal 0 0 0 88 176 176 176 176 176 176 1144 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 0.4 0.4 0.4 0.4 0.4 0.4 3.672 
Travel  B/I 0.0 0.0 0.0 1.7 3.4 3.4 3.4 3.4 3.4 3.4 33.813 

B/I Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 37.485 

Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 37.485 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 6 13 13 13 13 13 13 83 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:24 PM 
WBS  3.4.2.3.3 Description: U. Illinois 

 Institution : U of Illlinois, Urbana-Champaign Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. Includes troubleshooting and checkout for  
restart. 

                                      20% of annual staffing level of half FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 92 0 0 92 54 0 37 0 0.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 4.186 8.372 8.372 8.372 8.372 8.372 8.372 54.418 

ost Doc  B/I 0 0 0 88 176 176 176 176 176 176 1144 

B
 0 0 0 4.186 8.372 8.372 8.372 8.372 8.372 8.372 54.418 

/I Total 0 0 0 88 176 176 176 176 176 176 1144 

T
 0 0 0 4.186 8.372 8.372 8.372 8.372 8.372 8.372 54.418 

otal 0 0 0 88 176 176 176 176 176 176 1144 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 0.4 0.4 0.4 0.4 0.4 0.4 3.672 
Travel  B/I 0.0 0.0 0.0 1.7 3.4 3.4 3.4 3.4 3.4 3.4 33.813 

B/I Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 37.485 

Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 37.485 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 7 14 14 14 14 14 14 92 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:25 PM 
WBS  3.4.2.3.4 Description: MSU 

 Institution : Michigan State University Contact 

Includes all scientific and technical staff to perform the calibration of the phototubes and electronics, maintain the database  
of these constants, and monitor the voltages and temperatures of the device. Includes troubleshooting and checkout for  
restart. 

                                      20% of annual staffing level of half FTE post docDetails of Estimate:   
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 86 0 0 86 55 0 31 0 0.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 4.244 8.489 8.489 8.489 8.489 8.489 8.489 55.178 

ost Doc  B/I 0 0 0 88 176 176 176 176 176 176 1144 

B
 0 0 0 4.244 8.489 8.489 8.489 8.489 8.489 8.489 55.178 

/I Total 0 0 0 88 176 176 176 176 176 176 1144 

T
 0 0 0 4.244 8.489 8.489 8.489 8.489 8.489 8.489 55.178 

otal 0 0 0 88 176 176 176 176 176 176 1144 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 0.4 0.4 0.4 0.4 0.4 0.4 3.024 
Travel  B/I 0.0 0.0 0.0 1.7 3.4 3.4 3.4 3.4 3.4 3.4 27.846 

B/I Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 30.870 

Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 30.870 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 6 13 13 13 13 13 13 86 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:25 PM 
WBS  3.4.2.3.5 Description: UTA 

 Institution : University of Texas at Arlington Contact Not available 

 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 72 0 0 72 35 0 37 0 0.7 0.0 

 FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
M
 (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

ANPOWER (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) (hrs) 
SUMMARY: 
P
 0 0 0 2.686 5.372 5.372 5.372 5.372 5.372 5.372 34.918 

ost Doc  B/I 0 0 0 88 176 176 176 176 176 176 1144 

B
 0 0 0 2.686 5.372 5.372 5.372 5.372 5.372 5.372 34.918 

/I Total 0 0 0 88 176 176 176 176 176 176 1144 

T
 0 0 0 2.686 5.372 5.372 5.372 5.372 5.372 5.372 34.918 

otal 0 0 0 88 176 176 176 176 176 176 1144 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  B/I 0.0 0.0 0.0 0.0 0.4 0.4 0.4 0.4 0.4 0.4 3.600 
Travel  B/I 0.0 0.0 0.0 1.7 3.4 3.4 3.4 3.4 3.4 3.4 33.150 

B/I Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 36.750 

Total 0.0 0.0 0.0 1.7 3.8 3.8 3.8 3.8 3.8 3.8 36.750 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 0 5 11 11 11 11 11 11 72 
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WBS  3.4.3 Description: Tilecal System Common Costs 

 Institution : Contact 
Common cost represent M&O costs associated with the Tile Calorimeter System and shared between the participating  
collaborators.  Including maintenance cost related to special gases, power supplies. Includes UPS maintenance, Coolant  
consumption, electronic maintenance and any overall special detector maintenance and telecommunication cost. 

                                      Costs derived from ATLAS M&O.xls and sharing percentage published in ATLAS ARN 5-00, Details of 
Estimate:   
September 18, 2000 Draft 8.1. Current split is 50/50 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 818 0 0 818 0 0 818 0 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

R Total 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

Total 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 21 19 123 133 132 131 131 131 818 
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U.S. ATLAS M&&O Estimate Cost  1/23/2005 1:33:26 PM 
WBS  3.4.3.1 Description: Operations 

 Institution : Contact 
Common cost associated with the Extended Barrel System and shared between the participating collaborators.  Costs are  
divided between ANL and U.Chicago for DOE/NSF split. Actual split and participation of other institutions will be  
determined later. The sum is the significant number.  

                                      Costs derived from ATLAS M&O.xls and sharing percentage published in ATLAS ARN 5-00, Details of 
Estimate:   
September 18, 2000 Draft 8.1. Current split is 50/51 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 818 0 0 818 0 0 818 0 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

R Total 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

Total 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 21 19 123 133 132 131 131 131 818 
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WBS  3.4.3.1.1 Description: ANL 

 Institution : ANL Contact 

Common cost associated with the Extended Barrel System and shared between the participating collaborators.  Costs are  
divided between ANL and U.Chicago for DOE/NSF split. Actual split and participation of other institutions will be  
determined later. The sum is the significant number. 

                                      Costs derived from ATLAS M&O.xls and sharing percentage published in ATLAS ARN 5-00, Details of 
Estimate:   
September 18, 2000 Draft 8.1. Current split is 50/52 
 Base Cont Total EDIA Mfg EDIA Mfg FTEs   FTEs  
Cost Cost Cost Cont    Cost Labor Labor Matls Matls All Other   
Summary: (k$) (k$) %    (k$) (k$) (k$) (k$) (k$) 
(All) 
 818 0 0 818 0 0 818 0 0.0 0.0 

 Total w/ 
MATERIAL FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 overhead 
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

Other  R 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

R Total 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

Total 0.0 0.0 18.8 17.0 111.6 120.5 119.6 118.8 118.8 118.8 818.290 

 Risk Weight 
CONTINGENCY Cont % 
FACTORS: Technical C o s t Schedule Des i gn Technical C o s t Schedule 

 0 0 0 0 0 0 0 0 

PROFILE   FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Tota  l
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 0 0 21 19 123 133 132 131 131 131 818 
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